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Introduction 

1. This document constitutes the response of the Promoter of the High Speed Rail 
(West Midlands - Crewe) Bill to the First Special Report of the 2017-19 session 
(hereafter referred to as ‘the report’) published on 24 May 2018 by the House of 
Commons Select Committee on the High Speed Rail (West Midlands - Crewe) 
Bill (hereafter referred to as ‘the Bill’). 

 
2. The Bill is being promoted by the Secretary of State for Transport. 

Responsibility for delivering the various actions that are outlined in this 
response will rest with either HS2 Ltd, the Department for Transport or the 
relevant nominated undertaker. The terms ‘Promoter’ and ‘we’ are used at 
various points in this document to encompass all of these parties. 

 
3. This response aims to only address the matters raised by the Select Committee 

in their report where an action from the Promoter was sought or where a 
clarification was deemed to be beneficial. 

 
4. Where existing assurances are referred to, the reader may wish to refer to the 

draft Phase 2A Register of Undertakings and Assurances1 for the complete 
text.  Where the assurance referred to has not yet been included in the draft 
Register, a link to where the complete text can be found is provided if the 
assurance has been published.  Where it has not, the assurance will be 
included in the next draft of the Register. 

 

                                            
1 See https://www.gov.uk/government/publications/hs2-phase-2a-register-of-undertakings-and-
assurances.  

https://www.gov.uk/government/publications/hs2-phase-2a-register-of-undertakings-and-assurances
https://www.gov.uk/government/publications/hs2-phase-2a-register-of-undertakings-and-assurances


 
 

Promoter's response 

Decision: tunnel options – Whitmore to Madeley Heath 
 
5. In paragraphs 18 and 58 of the report the Select Committee said: 
 

“The Committee has made an “in principle” decision to reject petitioners’ 
preferences to put the whole Whitmore to Madeley Heath section in tunnel 
(the single tunnel) but reserves the right to review this decision later if any 
representations made by petitioners (from whom the Committee has not yet 
heard) indicate any further relevant information. This report reflects decisions 
made on the preliminary weeks of petitioning.”  
 
“The Committee has to balance the cost of the tunnel compared with the 
cost to the environment which is always a difficult decision to make.” 

 
6. The Select Committee further refers to having heard evidence which they 

summarised in paragraphs 27-58 of the report. The Promoter notes the Select 
Committee’s in principle decision to not recommend that the Bill be amended to 
provide for the whole Whitmore to Madeley section of the route to be placed in 
a single tunnel. 

 
7. The Promoter appreciates the Select Committee’s recognition of the need to 

balance cost and environmental benefit in making its decisions. 
 
Decision: the Stone Infrastructure Maintenance Base-Rail / Aldersey’s Rough 
alternative 
 
8. In paragraph 21 of the report the Select Committee said: 
 

“We were impressed by the detailed research conducted by the petitioners 
who proposed siting the railhead at Aldersey’s Rough. Aldersey’s Rough is 
located close to Stone, and is a rural non-residential area. However, the 
amount of additional work that the proposal would require in order to make it 
a viable solution would be too costly and too disruptive and the Committee 
was not convinced as to its proposed merits.” 

 
9. The Select Committee further refers to having heard evidence which they 

summarised in paragraphs 59-65 of the report. The Promoter notes the Select 
Committee’s in principle decision to not recommend that the Bill be amended to 
provide for the relocation of the proposed Railhead and Infrastructure 
Maintenance Base – Rail (IMB-R) to Aldersey’s Rough. 

 



 
 

10. In paragraphs 20, 23 & 30 of the report the Select Committee said: 
 

“Following the request from the Committee to look at the potential for 
lowering the River Lea viaduct HS2 undertook further work on the scheme. 
HS2 has found a solution for lowering the height of the viaduct through 
extending the southern portal and thus lowering the entry point of the tunnel. 
With this additional work a better and less costly engineering solution has 
been found for crossing the West Coast Main Line. This will save £12.8m 
compared with the Bill scheme. The Committee had suggested exploring this 
option on 27th March and we welcome this proposal and are pleased that 
HS2 has listened to us.” 

 
“Following a familiarisation visit to the area the Committee questioned the 
height of the viaduct over the River Lea. We noticed this was raised as a 
concern in some of the written petitions. HS2 was asked to review its plans. 
The result has been a proposal by HS2 for an adaption to the two short 
tunnels’ option by extending the tunnel at the southern portal thus enabling a 
lowering of the viaduct. We are pleased that there is now a proposal for a 
reduction in height of the viaduct.” 
 
“We look forward to seeing HS2 firm up its costings and plans for both the 
proposed scheme and the proposed scheme with the lowering of the viaduct 
and extension of the southern portal. We wish this information to be made 
publicly available…” 

 
11. The extension to the southern portal of the Whitmore tunnel, and an associated 

lowering of the River Lea viaduct, will be included in an Additional Provision to 
the Bill, which is expected to be deposited around the turn of the year.  The 
Promoter will produce and publish an updated cost of the lowering of the 
viaduct and extension of the southern portal of the Whitmore tunnel, over and 
above the cost of the original proposals in the Bill, when it deposits the 
Additional Provision. 

 
Assurance 
 
12. In paragraph 22 of the report the Select Committee said: 
 

“We welcome the assurance given by HS2 to Sir William Cash MP that HS2 
will seek to alleviate the impacts of the railway during both the construction 
and operation and will consider carefully whether there are things that the 
‘nominated undertaker’ is able to change which are not already within the 
scheme in order to improve performance2.” 

                                            
2 HC 927, Minutes of Evidence, 23 April 2018, Q222: “MR MOULD QC (DfT): I mean plainly, on 
behalf of the promoter I acknowledge without hesitation the very strong concerns that Sir William 
expresses on behalf his constituents in relation to the perceived and actual impact of this railway. And 
as you know, our case, as we seek to respond to the petitions that you hear during the course of your 
meetings, will be to seek to show that we have thought about what we can do to seek to alleviate the 
impacts of the railway both during construction and its operation and to listen carefully to whether 
there are things that we can do which are not already within the scheme in order to improve its 



 
 

 
13. The Promoter notes what is said by the Select Committee and reiterates the 

commitment made on 23 April 2018, in responding to petitions, to 
demonstrating that it has thought about what can be done to alleviate the 
impacts of the Proposed Scheme, and to considering carefully whether more 
might be done. 
  

14. As a result, many petitioners have not felt the need to raise all of their issues 
when they have appeared before the Select Committee. In some cases the 
petitioner decides not to appear before the Select Committee at all or the 
petition is withdrawn.  As of 15 June, of the 82 petitions dealt with by the Select 
Committee3, 54 have been heard and 28 – some 34% - have not appeared or 
been withdrawn.  In addition, the engagement with petitioners can and does 
lead to changes to the scheme being agreed and promoted.  This can be seen 
in the Additional Provision to the Bill deposited in March 2018 and many more 
petitioner-driven changes are to be included in the Additional Provision to be 
deposited around the turn of the year.  

 
Costs 
 
15. In paragraph 23 of the report the Select Committee said: 

“The Committee heard about the relative costs associated with this project 
and was keen to understand how the proposed costings had been reached. 
HS2 gave us an illustrated cost breakdown for the two schemes as follows: 

i) Proposed Bill Scheme: £461 million 

ii) Single Tunnel: £608 million. 

 [Difference: £176m]     

Following the Committee’s suggestion for a revision: 

iii) Costs for a modified Proposed Bill Scheme, with the lowering of the 
viaduct and an extension of the southern portal: £448.2 million. 

[Difference: £176m +£12.8m = £188.8m]” 

16. The Promoter notes the Select Committee’s summary of its cost analysis, fuller 
details of which are provided in the Whitmore Heath to Madeley tunnel report4  
published by the Promoter on 15 March 2018 and in Exhibit A25(12) published 

                                            
performance. Many might say, that is the central function of this part of the Parliamentary procedure 
and so we are very much alive to that.”  
3 Excludes right to appear challenges. 
4 See https://www.gov.uk/government/publications/hs2-phase-2a-select-committee-in-principle-case-
whitmore-heath-to-madeley-tunnel.  

https://www.gov.uk/government/publications/hs2-phase-2a-select-committee-in-principle-case-whitmore-heath-to-madeley-tunnel
https://www.gov.uk/government/publications/hs2-phase-2a-select-committee-in-principle-case-whitmore-heath-to-madeley-tunnel


 
 

by the Select Committee on 9 May 20185.  
 
17. In paragraph 24 of the report the Select Committee said: 
 

“…We were unconvinced by the methodology used for the optimism bias.” 
 
18. The Promoter notes the Select Committee’s views on the optimism bias 

methodology.  The Promoter is applying the standard methodology set down by 
HM Treasury in the Green Book6 and used on major projects across 
Government.  

 
19. In paragraph 26 of the report the Select Committee said: 
 

“We were disappointed not to have had greater granularity of information 
about costings and throughout the process we will be looking to HS2 for 
better and more detailed financial information in order to assist the 
Committee in its decision-making…”  

 
20. The challenge in relation to releasing costs is to strike the right balance 

between providing sufficient information to allow the full consideration of the 
issues without exposing commercially sensitive data in advance of a 
competitive tendering process.  The Promoter will seek to provide the Select 
Committee with greater granularity of information on costs to assist in its 
decision making, while maintaining this balance. 

 
Joanna & Graham Hutton and 238 others (No. 44) 
 
21. In paragraph 51 of the report the Select Committee said: 
 

“Mr Hutton petitioned on behalf of the Manor Road Community for the single 
tunnel option. He asked the Committee to direct HS2 to give an assurance 
that the southern part of Manor Road would not be used for construction 
traffic, and that this be written into the nominated undertaker’s contracts. 
HS2 explained it would not be practical to do this as it would require entering 
into a contractual agreement with each individual resident on Manor Road. 
Furthermore, following Royal Assent of the Bill, the Highways Authority will 
have Statutory powers over this road. We understand HS2’s position and 
seek an assurance that HS2 will engage with the local community on the 
best way in which to manage access and speed limits for traffic.  We also 
ask that HS2 ensure that, as part of that engagement, an agreement is 
reached that contractors and sub-contractors do not use the southern part of 
Manor Road...”  

 

                                            
5 See 
https://www.parliament.uk/documents/HOC%2000130%20Staffordshire%20CC%20and%20Others%
20Petitioner%20REPLACEMENT.pdf.  
6 The Green Book: Central Government Guidance on Appraisal and Evaluation, the latest version of 
which can be found at 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/68
5903/The_Green_Book.pdf.  

https://www.parliament.uk/documents/HOC%2000130%20Staffordshire%20CC%20and%20Others%20Petitioner%20REPLACEMENT.pdf
https://www.parliament.uk/documents/HOC%2000130%20Staffordshire%20CC%20and%20Others%20Petitioner%20REPLACEMENT.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/685903/The_Green_Book.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/685903/The_Green_Book.pdf


 
 

22. The Promoter has given Whitmore Parish Council an assurance that it will not 
use the southern part of Manor Road as an HS2 Heavy Goods Vehicle 
construction lorry route7.  The nominated undertaker appointed to construct and 
maintain the Proposed Scheme will be contractually obliged to comply with 
assurances given during the passage of the Bill and entered on the Register of 
Undertaking & Assurances, and that obligation will bind its contractors and sub-
contractors. As requested by the petitioner during the hearing8, the Promoter 
will require the nominated undertaker to raise the issue of the speed limit on 
Manor Road with Staffordshire County Council, in their capacity as highway 
authority, in the relevant Traffic Liaison Group (TLG) meeting (see paragraph 
44). 

 
The Woodland Trust (No. 99) 
 
23. In paragraph 56 and 68 of the report the Select Committee said: 
 

“The Woodland Trust said that on the A2/M2 link, where translocation had 
taken place, monitoring was being undertaken, but the Trust’s resources 
were limited which hampered its ability to undertake this work. The 
Committee would require an undertaking from HS2 to fund a longer-term 
ongoing research monitoring exercise on the translocation of the ancient 
woodland: this should include soil monitoring reports on areas associated 
with this project. As the history of ancient woodland is measured in centuries 
rather than decades we would expect the monitoring period to take account 
of the long timescale. This should be an ongoing research project funded 
adequately to inform any future proposals for translocation of ancient 
woodland. This project presents a good opportunity to undertake such a 
study.” 
 
“…including additional funding for a long-term project to monitor the 
environmental impact of moving ancient woodland.” 

 
24. The Promoter has set out indicative commitments9 to the management and 

monitoring of ecology led habitat creation in support of the Proposed Scheme, 
and has committed to 50 years of managing and monitoring in all locations 
where the translocation of ancient woodland soils is proposed. This covers only 
the management, maintenance and monitoring proposed during the period of 
establishment. Further discussions are in progress with Department for 
Environment, Food and Rural Affairs (Defra) and Natural England regarding an 
appropriate approach to on-going management, maintenance and monitoring 
beyond the establishment period. 
 

                                            
7 Other than in emergencies or if required by the local authority (for example under Schedule 17 to the 
Bill. For the avoidance of doubt, construction worker traffic (cars/Light Goods Vehicles) may continue 
to use the whole length of Manor Road. 
8 HC 927, Minutes of Evidence, 24 April 2018 (morning), Q289 and 309-310. “289. MR HUTTON: No, 
we would like the Committee to recommend to the county council lowering the speed limit – the 40 
limit down to 30 and the rest of it down to 40 during the construction phase only. 309. MR HUTTON: 
And if you could also recommend to the county council who are the Highways Authority that they look 
at the speed limit. 310. THE CHAIR: At the limit. We will.”. 
9 See HS2 Phase 2A Information Paper E2: Ecology. 



 
 

25. The Phase 2A Ancient Woodland Strategy published in January 201810 
explains that details of specific measures for long-term management and 
monitoring for each ancient woodland would be prepared at the relevant 
detailed design stage and included within the relevant iteration of the Ecology 
Site Management Plan (ESMP) for that location.  

 
26. In addition, in recognition of the views expressed by the Select Committee, on 

25 June 2018 the Promoter announced a £2m Phase 2A Woodland Fund to 
help local landowners create new native, broadleaf woodlands and restore 
existing ancient woodland sites. The Promoter will also scope a long-term 
project to monitor the environmental impact of moving ancient woodland, to 
inform any future proposals for the translocation of ancient woodland. 

 
Community engagement 
 
27. In paragraphs 47, 50, 51 and 66 of the report the Select Committee said: 
 

“The witness, Mr Smith, referred to problems of engagement between HS2 
and the local community: many elderly residents did not have or use 
computers and found engaging with HS2 difficult. Uncertainty contributed to 
the distress felt by the community, as did the disconnect between HS2 and 
some residents. This was also of great concern to the Committee.” 
 
“…Furthermore we urge HS2 to give an assurance that local Parish Councils 
will be consulted during the detailed design phase of the project.” 

 
“Here and more widely, the Committee would like to be told how HS2 will 
engage with the local community, and their councils, when drawing up more 
detailed plans.” 

 
“The Committee is not persuaded that HS2 had given adequate 
consideration to the local community. We would like to see HS2 consult the 
wider communities who will be disrupted by the proposed works and 
adequately mitigate the impact on petitioners. We want assurance that HS2 
will…ensure continued community involvement regarding the design of the 
Kings Bromley viaduct.” 

 
28. On 4 June 2018 the Promoter provided the Select Committee with a note on 

the consultation and engagement undertaken during the route development 
phase and immediately after the deposit of the Bill for Phase 2A in July 2017, 
and the engagement that will take place during the construction phase. A 
copy of the note is at Annex A. The Promoter is committed to being a good 
neighbour and to respect the communities it is working with and the 
environment in which they live. 

 

                                            
10 See 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/68
2444/hs2_phase_2a_ancient_woodland_strategy.pdf.   

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/682444/hs2_phase_2a_ancient_woodland_strategy.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/682444/hs2_phase_2a_ancient_woodland_strategy.pdf


 
 

29. Kings Bromley viaduct is a key design feature and the nominated undertaker 
will engage the public on its design development. The engagement exercise will 
focus on engaging the public in the local area.11 

 
30. In paragraph 26, 50 and 67 of the report the Select Committee said: 
 

“Included in such costings should be a significant additional sum of money 
allocated to traffic improvements for the areas affected by both options. We 
found the proposals for traffic management and routes inadequate and 
believe further work is needed from HS2 on impact and mitigation including 
multi-junction analysis of the totality of traffic flows.” 

 
“The Code of Construction Practice for HS2 construction will include detailed 
plans for construction routes and contain the parameters for operation of 
HGV traffic. We understand the petitioners’ concerns and ask that HS2 give 
an assurance that they will revisit plans for proposed routes and the road 
networks in these areas and improve the design to accommodate and 
alleviate local concerns…”  

 
“The Committee would like an assurance that HS2 will conduct further work 
on road networks, traffic flow and conduct multi-junction analysis with 
Staffordshire County Council, Lichfield District Council and Newcastle-under-
Lyme Borough Council as well as Highways England. This work should 
focus on finding solutions for existing traffic problems and propose 
improvements for local residents, businesses and the wider community in 
both the short and longer term. We expect HS2 to pay particular attention to 
the following areas: 

 
• mitigating the risk of congestion for the communities affected; 

 
• thinking creatively to resolve existing traffic issues in preparation for 

the construction period; 
 
• bringing longer term benefits to the community to assist traffic 

congestion.” 
 
31. The Promoter recognises that the impact of construction traffic on local roads is 

a particular concern for those who live or work near the line of route. Where 
reasonably practicable, the Promoter is committed to ensuring that the adverse 
effects of such impacts are reduced, through measures such as the creation 
of new site haul routes adjacent to the route to transport construction materials 
and equipment, to take traffic off existing local roads; the use of rail transport 
for the movement of materials and waste in bulk; and, where this is not 
possible, HGVs would normally be routed along the motorways and the main A 
road network. Where it is appropriate to do so, improvements will be made to 
the existing road network to mitigate the impacts of construction traffic. 

 

                                            
11 See HS2 Phase 2A Information Paper D1: Design, which includes the list of key design elements. 



 
 

32. As explained above, where it is appropriate to do so, improvements are 
proposed to be made to the existing road network to mitigate the impacts of 
construction traffic. The Bill includes significant proposals for improvements to 
the existing road network along the route (see the list at Annex B).  
 

33. That said, in some cases improvements to the existing road network are simply 
not appropriate. Staffordshire County Council explained, in relation to Walton 
Roundabout and use of Pirehill Lane / Eccleshall Road, which was referred to 
by Mr Wilkinson on behalf of Stone Town Council and Chebsey Parish Council 
in his evidence about the location of the Stone IMB-R, that “…the existing 
junction is already over capacity during peak hours and there is very limited 
scope for on-site capacity improvements…”. They went on to explain that that is 
why instead the “...County Council’s request in its petition was to ensure that 
haul routes should be constructed at an early stage to avoid the use of the 
public highway wherever possible”.12 

 
34. As explained above, the Promoter proposes to create new site haul routes 

where this is the most appropriate way of taking traffic off existing local roads, 
and has given Staffordshire County Council the assurance it sought, to 
commence construction of the proposed haul roads as early as reasonably 
practicable in the construction programme and to prioritise their use by large 
goods vehicles as far as reasonably practicable.13 
 

35. Inevitably though, in some cases, there is no alternative to using the existing 
local road network, no means of avoiding its use or improving it without 
significant extra land take, environmental impact and cost. 

 
36. In reaching agreement with Staffordshire County Council – in their capacity as 

local highway authority for 85% of the route - the Promoter has given them 
assurances on a number of issues to mitigate the impact of HS2 construction 
traffic as a result of the concerns raised in their petition, following further 
consideration and assessment in consultation with the Council: 
 
• to not use Kings Bromley as an HS2 large goods vehicle construction 

route;14 
 
• to see if alternative traffic management measures can be implemented to 

avoid the need to widen Bishton Lane;15 
 
• to develop an alternative construction traffic route to reduce the impact 

upon Beaconside;16 
 
• to develop an alternative to closing Common Lane;17 and 
 

                                            
12 See Alastair Lewis’ letter of 9 May to the Chair. 
13 See assurance 11. 
14 See assurance 1. 
15 See assurance 14. 
16 See assurance 15. 
17 See assurance 22. 



 
 

• to upgrade Wood End Lane.18 
 
37. The Promoter undertook modelling of junctions as part of the transport 

assessment within the Environmental Statement.19 This informed decisions on 
improvements required to the road network to accommodate construction 
traffic.  As part of its ongoing work with Staffordshire County Council, the 
Promoter has been sharing that modelling work, and considering road 
networks, traffic flows and, where relevant, consideration of multiple adjacent 
junctions.  As a result, the assurances given to the Council also cover a number 
of additional permanent and temporary road improvement works to address 
existing problems with the local road network at certain key locations and to 
deliver a long term safety and capacity legacy:  

 
• the roundabout proposed at the junction of the A513 Rugeley Road and 

A515 Lichfield Road;20 
 
• the introduction of traffic signals at the existing non-signalised intersection 

of the A513 and Marston Lane;21  
 
• works to widen the Hydrant Way approach to the A513 / A518 / Hydrant 

Way roundabout;  
 
• signalisation of the existing priority junction of A34 with Yarnfield Lane;  
 
• traffic signals at the existing non-signalised intersection of the A513 and 

Sandon Road (east); 
 
• the A51 / A34 Stafford Road (Brooms Road Roundabout);  
 
• the A51 London Road and A53 Newcastle Road junction; and  
 
• the A500 / A519 junction, the junction of the A519 / A5182 and the part of 

the A519 Newcastle Road between the two junctions.  
 
38. This amounts to a significant package of additional permanent improvements to 

the local road network; the cost of the last three improvements alone is c£6.5m 
and the upgrade to Wood End Lane referred to in paragraph 36 would bring the 
total to £7.61m. 
 

39. The Promoter considers it significant that following constructive engagement 
and dialogue on both sides, neither of the highway authorities for the local road 
network along the route felt it necessary to appear before the Select Committee 
on the issue. 

 

                                            
18 See assurance 17 and Undertaking. 
19 A copy can be found at https://www.gov.uk/government/publications/hs2-phase-2a-environmental-
statement-volume-5-traffic-and-transport. 
20 See assurance 2. 
21 See assurance 17 and Undertaking. 

https://www.gov.uk/government/publications/hs2-phase-2a-environmental-statement-volume-5-traffic-and-transport
https://www.gov.uk/government/publications/hs2-phase-2a-environmental-statement-volume-5-traffic-and-transport


 
 

40. The Promoter has also given assurances to other petitioners to mitigate the 
impact of HS2 construction traffic as a result of the concerns raised in their 
petitions, for example:22 

 
• to Henry Chadwick Community Primary School (Petition No. 48), to 

restrict HS2 large goods vehicle construction traffic using School Lane in 
Hill Ridware.  On the basis of the assurances given the petitioner did not 
appear before the Select Committee; 

 
• to the Landmark Trust (Petition No. 85), not to restrict pedestrian and 

vehicular access to Ingestre Pavilion and Tixhall Gatehouse.  On the 
basis of the assurance given the petitioner did not appear before the 
Select Committee; 

 
• to Ingestre with Tixall Parish Council and others (Petition No. 110), to 

not prevent vehicular access to Ingestre from Hoo Mill crossroads via 
Ingestre Park Road; 

 
• to Mavesyn Ridware Parish Council (Petition No. 5), to restrict HS2 large 

goods vehicle construction traffic from using B5014 Uttoxeter Road 
through Hill Ridware and the section of Pipe Lane between Pipe Ridware 
and the junction of Pipe Lane and the proposed haul road at Common 
Lane. The Promoter had already brought forward a proposed new haul 
route that would remove the need for HS2 large goods vehicle traffic to go 
through Hill Ridware or Pipe Ridware in the Additional Provision deposited 
in March 2018; 

 
• to Newcastle-Under-Lyme Borough Council (Petition No. 141), to restrict 

large goods vehicle construction traffic from passing through Madeley 
Conservation Area; and 

 
• to the Wybunbury Combined Parishes Neighbourhood Plan Steering 

Group and others (Petition No. 83), to upgrade an internal haul road for 
use by HS2 HGV construction traffic, to substantially reduce HS2 HGV 
construction traffic along Den Lane / Wrinehill Road and Checkley Lane. 

 
41. However, in recognition of the views expressed by the Select Committee, the 

Promoter will establish a £6.5m Phase 2A Road Safety Fund to help improve 
traffic, pedestrian, cycle and equestrian safety along the whole route, not just in 
Whitmore and Madeley, and to ensure that the Proposed Scheme delivers a 
lasting safety legacy. The fund will allow targeted investment to be made nearer 
the time, once the detailed design has been done.  
 

42. Engagement and dialogue with the local highway authorities will continue as 
the Bill continues its passage and on into detailed design and construction. The 
Promoter has engaged with the Phase 2A highways authorities on matters of 

                                            
22 The broad thrust of the assurances are summarised here.  The complete texts, including the 
conditions applying to them, will in due course be published in the draft Phase 2A Register of 
Undertakings & Assurances. 



 
 

common interest with a view to more regular meetings, under the aegis of the 
Phase 2A Planning Forum, being established. It is expected that these will start 
in Summer 2018. Membership would include the two local highway authorities, 
Highways England and the Department for Transport, and the members can 
consider if further highway or planning authorities should be invited to join, 
possibly on an ad hoc basis. The purpose of the sub-group would be to: 

 
• facilitate engagement between members of the sub-group on matters 

related to local highway authority roads and public rights of way;  
 

• seek agreement on a common approach to route-wide principles, 
standards, practices and processes associated with highway consents 
and approvals;  

 
• present recommendations on highway-related planning consents and 

approvals to the Planning Forum; and 
 

• identify and discuss areas of common interest and concern to local 
highways authorities along the Phase 2A line of route.  

 
43. The final construction logistics arrangements will only be developed once the 

detailed design stage has been completed, which will be after Royal Assent to 
the Bill and once a main works civils contractor(s) has been appointed and 
carried out that work. The draft Code of Construction Practice (CoCP) includes 
a commitment that during construction the nominated undertaker will require 
that the impacts from construction traffic on the local community (including all 
local residents and businesses and their customers, visitors to the area, and 
users of the surrounding transport network) be minimised by its contractors 
where reasonably practicable.23 
 

44. As the Select Committee acknowledge, the CoCP also requires that a Route-
wide Traffic Management Plan (RTMP) and local Traffic Management Plans 
(LTMPs) be produced.  The details of what these plans will cover are set out at 
Annex C.  A draft Phase 2A RTMP will be produced in Summer 2018.  Amongst 
other things, the plans will set out the arrangements for engagement on 
temporary traffic management and the arrangements for establishing local 
Traffic Liaison Groups (TLGs).  TLGs will enable liaison at an area- or scheme-
specific level to continue on a more local basis during construction to discuss 
day-to-day issues around construction traffic management as they arise. TLGs 
will consider appropriate engagement with local communities directly affected 
by site specific traffic management plans on a case-by-case basis. The key 
objectives of TLG meetings will be to: 

 
• enable consultation on the temporary traffic management programme and 

submissions; 
 

• enable the highway authority to carry out its obligations to ensure there is 
a co-ordinated approach to traffic management in their area; 

                                            
23 See paragraph 14.1.1. 



 
 

 
• ensure that local authorities, emergency services and bus operators are 

aware of programmed construction activities that could have an impact on 
the local and Strategic Road Network or other strategic routes; 

 
• deal with relevant construction traffic issues; and 
 
• oversee workforce travel management (unless a subgroup is established). 

 
45. Moreover, under the planning regime established under Schedule 17 to the Bill 

the nominated undertaker would be required to seek approval from the relevant 
qualifying authority for the use by large goods vehicles of any routes to and 
from a working or storage site, a site where material will be re-used, or a waste 
disposal site (this does not apply to routes where the number of movements per 
day is 24 or less, nor to motorways and trunk roads or any part of the route 
beyond a motorway or trunk road).24 Under Schedule 17, the qualifying 
authority can refuse or condition the approval on the basis that the proposals: 

 
“…ought to be modified – 

 
(i) to preserve the local environment or local amenity, 
(ii) to prevent or reduce prejudicial effects on road safety or on the free 

flow of traffic in the local area, or 
(iii) to preserve a site of archaeological or historic interest or nature 

conservation value, 
 
and are reasonable capable of being so modified.” 

 
46. The nominated undertaker will be required to prepare Route Management, 

Improvement and Safety (ROMIS) plans to inform Schedule 17 pre-application 
discussions for main civil works. ROMIS plans will include a summary of 
measures required to facilitate the use of the route by large goods vehicles and 
measures required to ensure the safety and free flow of traffic in the proximity 
of construction site access points. Such measures will be subject to 
consultation with the local highway authority and, as necessary, approval in 
accordance with Schedule 4 to the Bill.  
 

47. The Promoter has also given an assurance to Staffordshire County Council that 
where the provisions of Schedule 17 would not apply, because the proposed 
use does not exceed the qualifying threshold of 24 movements per day, and 
where reasonably practicable, routes to and from sites to be used by large 
goods vehicles will be discussed at the relevant local TLG so that any 
appropriate advice can be provided to the relevant contractor(s) prior to use of 
that route.25 
 

                                            
24 This is explained further in HS2 Phase 2A Information Paper B2: The Main Provisions of the 
Planning Regime. 
25 See assurance 31 at 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/70
5543/Staffordshire_County_Council_-_Assurance_-_08052018.pdf. 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/705543/Staffordshire_County_Council_-_Assurance_-_08052018.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/705543/Staffordshire_County_Council_-_Assurance_-_08052018.pdf


 
 

48. In paragraph 68 of the report the Select Committee said: 
 

“The Committee understands that a considerable amount of work has been 
done by HS2 on the Environmental Statement. We expect to see more 
imaginative and creative proposals for habitat enhancement along the 
route…” 

 
49. As promised during the hearings on the National Farmers Union (NFU) petition, 

the Promoter has written to agricultural petitioners to provide additional 
information on the justification for the location of the proposed environmental 
mitigation that has been identified within their land holdings in the 
Environmental Statement. The information provided seeks to set out the 
reasons why environmental mitigation is proposed within the Bill, the rationale 
for its proposed location, and planned engagement with landowners during the 
detailed design stage regarding these matters.  
 

50. In those letters the Promoter has explained that it would continue to engage 
with landowners who are directly affected by the Proposed Scheme in order to 
discuss the environmental mitigation proposals as the design develops, as set 
out in the HS2 Phase 2A Farmers and Growers Guide.26 

 
51. In addition, one of the assurances that the Promoter has agreed with the NFU, 

to be offered to farmers or rural business owner petitioners on a case by case 
basis, covers engagement during detailed design on the provision of ecological 
mitigation, with a view to minimising the loss of Grade 1, 2 and 3a agricultural 
land and to accommodating reasonable proposals from the relevant 
owner/tenant to modify the detailed design of the works or provision of other 
ecological mitigation for the purposes of facilitating the efficient management of 
the agricultural holding in question following construction.27 

 
52. In paragraphs 19, 66 and 69 of the report the Select Committee said: 
 

“The proposal for the single tunnel is a costly option and the Committee 
would like to see an undertaking from HS2 to direct its resources instead 
toward improvements for the local and wider community.” 

 
“We want assurance that HS2 will contribute towards benefits for the local 
and wider community…” 

 
“We would like an undertaking that the community should benefit from this 
scheme and receive longer term benefits drawing on the £5m extended 
community and environmental fund. We would like to see more details about 
this fund including evidence that £5m is an adequate and appropriate sum.” 

                                            
26 See 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/64
0549/hs2_phase_2a_farmers_and_growers_guide.pdf.  
27 See assurance 16 on detailed design in Part B of the Annex to the Promoters letter to the NFU of 2 
May 2018 at 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/70
5541/NFU_-_Assurance_-_02052018.pdf.  

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/640549/hs2_phase_2a_farmers_and_growers_guide.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/640549/hs2_phase_2a_farmers_and_growers_guide.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/705541/NFU_-_Assurance_-_02052018.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/705541/NFU_-_Assurance_-_02052018.pdf


 
 

 
53. The Promoter notes what the Select Committee would like to see and has been 

directing resources to mitigating the adverse effects of the Proposed Scheme. 
The Promoter is also committed to ensuring the Proposed Scheme provides 
benefits to the local communities it affects. The Promoter has provided the 
Select Committee with a note on the Community and Environment Fund (CEF) 
and Business and Local Economy Fund (BLEF).  A copy of the note is at Annex 
D.  The note explains that the total funding made available to the CEF and 
BLEF on Phase 1 was £40m.  In January 2018 the Promoter announced that a 
further £5m had been allocated to cover Phase 2A.  This is proportionate to the 
Phase 1 allocation, based on population density across the two phases.  The 
population along the route of Phase 2A is 13% of that along Phase 1, meaning 
that an allocation of approximately £5m is considered appropriate.  
 

54. In addition to the CEF / BLEF, the Community Engagement Framework 
explains that the Promoter expects its contractors to invest its time, people, 
skills and equipment in the local community.28 There is also the potential for 
contractors to fund local projects and activities, provided that there is no conflict 
with the CEF / BLEF. Contractors will formalise this corporate social 
responsibility activity into a Local Community Investment Programme (LCIP). 
Local community stakeholders, including local authorities, will be consulted on 
the LCIP.  
 

55. On Phase 1, initial community investment activities are underway. For example, 
the Enabling Works Contractor in Area South has worked with the local 
community to tidy up an allotment area that had become disused. Staff from 
HS2 Ltd and the contractor cleared a large area that had become built up with 
rubbish, and a shed and BBQ were installed for the use of the allotment 
holders. Timber from trees felled in St James’s Gardens in Camden is being 
dried and will be donated to the Camden Skip Garden Charity for use in 
community based projects; up to 4m3 of saw blanks will be contributed during 
the Summer. In Area Central, the Enabling Works Contractor will be 
undertaking improvement works on the grounds of a local primary school in 
Hertfordshire during the forthcoming Summer holidays. 

 
56. The total allocated for Phase 2A funds is now £15.7m: 

 
• £5m for the CEF/BLEF; 
 
• £6.5m for the Road Safety Fund (in addition to at least £7.61m committed 

to deliver highways improvements agreed with Staffordshire County 
Council); 

 
• £2m for the Woodland Fund;  

 

                                            
28 See Annex A.  The Promoter expects the Phase 2A Community Engagement Framework to make 
the same provision.  



 
 

• £1.5m for funding additional environmental enhancement measures within 
the remit of the Trent–Sow Parklands and Cannock Chase AONB HS2 
Group;29 and 

 
• up to £700,000 for a Cheshire East environment and landscape 

enhancement fund.30  
 
Safeguarding and compensation 
 
57. In paragraph 73 and 74 of the report the Select Committee said: 
 

“This Bill is subject to the statutory land compensation code. That code is 
based on the principle of fair compensation or the ‘principle of equivalence’. 
Having heard from Mr Miller, HS2 Environmental Specialist, that a particular 
holding is very badly affected and the relevant business may have to be 
wound up, the Committee will be taking a keen interest in how this matter is 
conducted by HS2.” 

 
“The Committee over the coming weeks will be paying particular attention to 
the direct compensation given to individuals businesses and communities.” 

 
58. On 4 June 2018 the Promoter provided the Select Committee with a note on 

the statutory and non-statutory (discretionary) property compensation 
arrangements in place on Phase 2A. A copy of the note is at Annex E. 
 

Later stages of the Bill 
 
59. In paragraph 75 of the report the Select Committee said: 
 

“We understand that Additional Provision 2 is currently scheduled for 
publication in December 2018. We would welcome an earlier publication so 
that we can begin consideration in the autumn. Earlier consideration of the 
Additional Provision could facilitate cost savings and we ask the Secretary of 
State to consider this proposal.” 

 
60. The Promoter shares the Select Committee’s desire to make progress in 

considering petitions against the Bill and Additional Provisions, consistent with 
the right of both petitioners and promoter to a fair hearing as required by the 
quasi-judicial nature of the proceedings and the efficient use of the Select 
Committee’s time.  The Additional Provision to the Bill is currently expected to 
be deposited around the turn of the year. The Promoter keeps the content and 
timing of Additional Provisions under regular review and will continue to keep 
the Select Committee updated as its plans crystallise. 
  

61. The Promoter also shares the Select Committee’s desire to see the Bill 
reported from the Select Committee as soon as possible so that it can continue 

                                            
29 See the National Trust agreed statement read out in Select Committee by Counsel for the Promoter 
at the start of the afternoon session of 14 May 2018 (Q10). 
30 See the Cheshire East Council agreed statement read out in Select Committee by Counsel for the 
Council at the start of the afternoon session of 11 June 2018 (Q6). 



its passage through Parliament, with a view to securing Royal Assent by the 
end of 2019.  That would enable works to start in 2021 and be completed in 
2027, some six years earlier than originally planned, accelerating the delivery of 
HS2 benefits to the North West. 



HS2 PHASE 2A: CONSULTATION AND ENGAGEMENT 

Introduction 

1. This paper describes the consultation and engagement undertaken during the route
development phase and immediate aftermath of deposit of the Bill for Phase 2A in July
2017, and the engagement that will take place during the construction phase.

Consultation and engagement during the route development phase 

Chronology  

2. Consultation and engagement has been undertaken in the context of the following
stages and milestones during the route development phase1:

Purpose 

Announcement of Initial Preferred Route for Phase 
Two 

January 2013 

Phase Two route and stations consultation July 2013 - January 2014 

Safeguarding consultation on West Midlands to 
Crewe (Phase 2A) 

November 2014 - January 
2015 

Phase 2A Preferred Route and timescale announced. 
Consultation on property assistance schemes 

November 2015 - February 
2016 

Site visits, route walks and meetings with directly 
affected stakeholders and their representatives; 
local authority officer and member briefings; and 
meetings with technical, statutory and commercial 
stakeholders 

January 2016 - November 
2016 

Environmental and Equality Impact Assessment scope 
and methodology consultations 

March 2016 – May 2016 

Consultations on the Working Draft Environmental 
Impact Assessment (WDEIA) report, the Working Draft 
Equality Impact Assessment report, and Design 
Refinements 

September 2016 - 
November 2016 

1 For more information see HS Phase 2A Information Paper A1: Development of the Proposed Scheme, and 
Volume 1 of the ES. 

                                                                                                  Annex A
NOTE ON CONSULTATION AND COMMUNITY ENGAGEMENT



Site visits, route walks and meetings with directly 
affected stakeholders and their representatives, 
local authority officer and member briefings, and 
meetings with technical, statutory and commercial 
stakeholders 

December 2016 - July 2017 

Formal consultation on the Environmental Statement 
(ES) and Equalities Impact Assessment 

July – September 2017 

Formal consultation on the Additional Provision 
Environmental Statement and Supplementary 
Environmental Statement 

March – May 2018 

 

Consultation   

3. Consultation has involved: 

• supporting media to publicise the consultation and any local events; 

• the production of leaflets and letters which are distributed to properties within the 
broad vicinity of the line of route; 

• online information, in some instances with a dedicated consultation website; 

• documents and maps which are available from the website and on request via a 
dedicated consultation telephone number; 

• local information events which are open to the public and at which relevant 
specialist staff are present to answer questions; 

• dedicated response channels, where people can respond by email, post or online; 

• independent handling, analysis and reporting of consultation responses; 

• the publication of a consultation report covering the main themes of the 
consultation responses once the consultation has closed; and 

• the publication of a decisions document, setting out decisions taken as a result of the 
consultation process. 

Engagement   

4. Stakeholder engagement undertaken since November 2015 has included: 



Community engagement meetings 

• local community engagement to discuss local design and environmental 
matters. These were undertaken with community representatives, residents 
groups and individual land and property owners. 

Environmental NGO forum 

• environmental NGO engagement on general environmental matters. 

Environment Forum 

• statutory bodies and Government department engagement on 
general environmental matters. 

Planning Forum 

• local authorities that would have a role under the planning regime 
established under Schedule 17 to the Bill. 

Bilateral discussions 

• local authority engagement on local matters including design, 
environmental impacts and potential petitioning issues. 

• Extensive discussions with many stakeholders, including directly affected 
landowners (eg Farm Impact Assessment meetings undertaken in 2016 as 
part of carrying out the EIA). 

Public awareness 

• dedicated media handling. In addition, both online and offline communication 
methods have been adopted, including the development of a dedicated HS2 
website and the use of social media (eg Twitter, Facebook etc). 

• a public enquiries team has been in place throughout the development phase, 
with a dedicated telephone number, email address and postal address. 

• a series of information events held in August 2017 following deposit of the 
Phase 2A Bill. 



Accessibility  

5. A variety of mechanisms have been used to facilitate participation in consultations, 
such as: 

• provision on request of translations of documents and publicity materials; 

• wheelchair accessible venues for consultation and engagement events; 

• Hearing Loops at certain venues; 

• provision of materials, including maps, for those with visual impairments; 

• interpreter services at certain venues; 

• provision of transport to facilitate attendance at events in remote areas; and 

• facilitating responses from people with disabilities.  

Organisational change  

6. In 2016 a number of organisational changes were made at HS2 Ltd. Those changes 
included the appointment of a Director of Community Engagement in December 2016 
and the creation of a dedicated and expanded community engagement team. That 
expanded team included a team dedicated to Phase 2A community engagement. The 
team continues to be responsible for Phase 2A community engagement during the 
passage of the Phase 2A Bill, working alongside other teams in HS2 Ltd, such as the 
petition management and land & property teams. 

Engagement that will take place during the construction phase 

General principles  

7. The general principles of community engagement we will follow are to: 

• provide the overall community engagement framework for Phase 2A, owning the 
overarching policies and plan for engagement and ensuring the business has the 
right tools, materials and support to deliver; 

• investigate any claim of a breach of any undertakings and assurances recorded in 
the register or any of the Environmental Minimum Requirements (EMRs) during 
construction; 

• ensure contractor and sub-contractor compliance with community requirements, 
including with EMRs, undertakings and assurances, through performance of 
commitments, local agreements; 



• provide a knowledgeable and professional point of contact for parties affected, or 
potentially affected, by construction; 

• maintain and advertise a free telephone helpline; 

• advertise community relations information and contact details (including via a 
website) on site signboards at prominent site egress and access points; 

• engage with contractors, community representatives, local authorities, local 
councillors, residents, businesses, schools, transport operators, emergency 
services and statutory agencies; 

• liaise with appropriate local community projects, employment and educational 
initiatives2; 

• provide information to local residents, businesses, local authorities, local MPs and 
parish councils in advance of works taking place locally where appropriate; 

• work with the independent Construction Commissioner and Residents’ 
Commissioner (see below); 

• provide a point of contact for a small claims procedure, relating to claims of 
physical damage to property. We will help to ensure that claims are progressed 
promptly by liaising with the small claims administrator3; 

• respond quickly to emergencies, complaints or other communications. Where 
reasonably practicable, we will respond to complaints with an update within 24 
hours; 

• liaise closely with the emergency services, local authority officers and other 
agencies (through established contacts) who may be involved in incidents or 
emergency situations; 

• ensure that there is a comprehensive emergency crisis plan for each section of the 
work and contractual recognition that we will coordinate with the relevant emergency 
services; and 

• ensure compliance with the relevant requirements of equality legislation. 

2 See HS2 Phase 2A Information Paper H4: Skills and Employment. 

3 see HS2 Phase 2A Information Paper C10: Small Claims Scheme. 



Community Engagement Strategy 

8. The Community Engagement Strategy was launched in September 2017 and sets out the 
10 community commitments that have been made and how they will be used to measure 
performance. We have said we will: 

• continue to build respectful, long-term relationships with our communities, and 
actively encourage our workforce to listen to local concerns and be considerate and 
accountable for their actions at all times. 

• work with our communities to develop local two-way engagement and 
communication programmes, and ensure these are accessible and tailored to 
local needs. 

• make sure communities are made aware in advance of any activities taking place in 
their area. 

• operate a Freephone Community Helpline 24 hours a day, 365 days a year. 

• make health and safety a priority for our communities and our workforce. 

• respect the wellbeing of our communities, minimising disruption to their lives with 
local mitigation plans and activities, ensuring we meet the standards set out in the 
Code of Construction Practice (CoCP). 

• leave a positive and sustainable legacy for the communities in which we operate. 

• respond to questions and complaints quickly and efficiently, with an 
acknowledgement within 2 working days, and responding within a maximum of 20 
working days if we cannot answer the query straight away. 

• promote awareness of all our property schemes so that anyone who may be 
eligible has all the information they need and is aware of the support available 
to them. 

• display the Residents’ Commissioner’s and Construction Commissioner’s contact 
details on all relevant materials, along with the HS2 Helpline information and 
complaints procedure. 

9. A copy of the Community Engagement Strategy is attached at Annex A. 

Community Engagement Framework 

10. Underneath the Community Engagement Strategy is the Community Engagement 
Framework, which sets out how we will manage the activity of our contractors and acts as a 
public expression of our commitment to high quality community engagement. Each 



community will be represented by an engagement manager within the community 
engagement team, who will work in partnership with them to develop their local 
Community Engagement Plan. It and other information will be posted on a dedicated 
Commonplace website established for each area4. These local plans set out how we will 
engage with local communities whilst providing details of upcoming construction 
activities. The plans will be updated regularly as the construction programme develops. 
The engagement managers will work with the relevant teams in HS2 Ltd to ensure 
communities’ perspectives are considered. 

11. Phase 2A will be built by our contractors. On Phase One (and we would expect the 
same to apply on Phase 2A) each Tier One contractor is developing and implementing 
Community Liaison Plans. These plans include, amongst other things, information about 
where and when work will be taking place, plans for managing traffic and stakeholder 
communications, and tracking of compliance with the undertakings and assurances 
which have been agreed during the passage of the Bill. 

12. A copy of the Community Engagement Framework is attached at Annex B. 

Local Community Engagement Plans 

13. A copy of the first Phase One Staffordshire local Community Engagement Plan is 
attached at Annex C. 

Site-specific community groups 

14. In general, any site or area-specific community liaison groups or forums will be 
engaged appropriately where they already exist or are established near the start of 
construction. Establishment of, or use of existing, local forums will be initiated at the 
request of local communities. The forums will address construction related issues and 
concerns. 

Community engagement in design development 

15. We recognise the importance of public engagement in the design development process. 
The exact scope and nature of public engagement will depend on the element being 
designed. For example, we would expect a higher degree of public engagement on those 
parts of the railway that have the most significant impact on people. 

16. We plan to adopt the following approach for public engagement in design 
development: 

 Key design elements - we will engage the public on the design development of key 
elements of infrastructure - including main viaducts and maintenance buildings in 

4 the Commonplace website established for Staffordshire can be found at 

https://hs2instaffs.commonplace.is/schemes/proposals/community-engagement-strategy-plans/details.  

https://hs2instaffs.commonplace.is/schemes/proposals/community-engagement-strategy-plans/details.


sensitive areas. The engagement exercise is likely to focus on engaging the public in 
the locality where the infrastructure is located5. 

 Common design elements - we will develop standard or common designs for certain 
permanent structures associated with the railway (such as road-bridges, foot-
bridges, noise barriers). We undertake wider public engagement on design 
development for common design elements, including for example interactive online 
materials, with associated local and route-wide publicity. 

Local plans 

17. The Code of Construction Practice contains control measures and the standards to be 
implemented throughout the route. At a local level, site-specific control measures would 
be included within Local Environmental Management Plans (LEMPs). We and/or our 
contractors will engage with local communities, local authorities and other stakeholders in 
order to develop the LEMPs. 

18. In addition, prior to the commencement of the works, Local Traffic Management 
Plans (LTMPs) would also be produced in consultation with the highway and traffic 
authorities, the emergency services and other relevant key stakeholders. 

Construction Commissioner 

19. An independent Construction Commissioner has been established. The Construction 
Commissioner’s role is to mediate and monitor the way in which HS2 Ltd manages and 
responds to construction complaints. The Construction Commissioner mediates any 
unresolved construction related disputes between HS2 Ltd and individuals or bodies, 
and provides advice to members of the public about how to make a complaint about 
construction. 

20. The Construction Commissioner was appointed in July 2016 and regularly meets 
with the Chief Executive Officer of HS2 Ltd to raise any concerns or emerging trends 
across the programme and produces periodic reports6. 

Residents’ Commissioner 

21. An independent Residents’ Commissioner has been established. The Residents’ 
Commissioner holds HS2 Ltd accountable to the commitments made in the Residents’ 
Charter7. 

5 see HS2 Phase 2A Information Paper D1: Design, which includes the list of key design elements 

6 these can be found at https://www.gov.uk/government/collections/hs2-independent-construction-
commissioner#construction-commissioner-reports. His dedicated website can be found at www.hs2-
cc.org.uk.  

7 a copy of which can be found at 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachmentdata/file/629939 
/hs2residentscharter.pdf.  

https://www.gov.uk/government/collections/hs2-independent-construction-commissioner#construction-commissioner-reports
https://www.gov.uk/government/collections/hs2-independent-construction-commissioner#construction-commissioner-reports
http://www.hs2-cc.org.uk/
http://www.hs2-cc.org.uk/
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachmentdata/file/629939/hs2residentscharter.pdf.
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachmentdata/file/629939/hs2residentscharter.pdf.


22. The Residents’ Commissioner started in post in January 2015 and oversees and
monitors HS2 Ltd’s commitments and produces periodic reports8. In addition, the
Residents’ Commissioner meets regularly with the Chairman of HS2 Ltd about emerging
trends and concerns. The Residents’ Commissioner does not investigate individual
cases, act as an arbitrator for individual resident concerns, or deal with complaints.

23. The Residents’ Commissioner’s latest report, in January 2018, says:

“Community engagement is generally working well. The low volume of concerns on
this topic raised with me recently reflects the substantial improvements that HS2
Ltd has made since 2015.”

HS2 Ltd 
June 2018 

8 these can be found at gov.uk/government/collections/hs2-ltd-residentscommissioner. Her dedicated
website can be found at 
www.gov.uk/government/publications/hs2-residents-charter.  

http://gov.uk/government/collections/hs2-ltd-residentscommissioner
http://www.gov.uk/government/publications/hs2-residents-charter.
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HS2 is a transformative project 

HS2 will form the new backbone of our national rail network, providing 
new capacity and better connecting our major cities, while creating 
more space for commuter and freight trains on our busiest lines. But you 
won’t need to travel on HS2 to feel its benefits. By working with HS2 
Ltd, communities have an opportunity now to make the very best of the 
arrival of HS2 for their local area. 

We are at a turning point in the project’s history – construction has started 
for Phase One of the new railway and your elected MPs will shortly begin 
debating Phase 2a of the project as the legislation for this section of the 
route enters Parliament. 

At every point of this process I am demanding of HS2 Ltd that they treat 
those who are affected by the disruption caused by the construction and 
operation of the line with respect and integrity. It is something we must get 
right. This strategy outlines this approach, which I wholeheartedly support. 

Since becoming the Minister for HS2 earlier this year I have heard from 
many communities regarding their experiences of how HS2 Ltd have been 
engaging with you and I will continue to challenge HS2 Ltd, on your behalf, 
to ensure they stand by the commitments outlined in this document. 

Respecting our communities 

HS2 is the largest infrastructure project in Europe, 345 miles of new high 
speed railway connecting 8 out of 10 of the UK’s largest cities. 
This means, unfortunately, that we cannot avoid affecting local residents 
and businesses, and so we have to be an exemplar project in our approach to 
engagement with communities. For me this means HS2 and our suppliers 
being actively involved with the community to build mutually beneficial, 
long term relationships. By doing so we will better understand local concerns 
and how we can work together to minimise disruption to peoples’ lives, and 
where we make mistakes, learning from these will help us to constantly 
improve our engagement approach. 

One of our guiding principles is to be a good neighbour and respect the 
communities we are working with and the environment in which they 
live. The legacy of HS2 will be judged on how the communities up and 
down the route feel they have been treated by us and our contractors. 
For me as Chief Executive this legacy is as important as our ability 
to deliver the railway safely, on time and to budget. 

 

Paul Maynard 

Parliamentary Under 
Secretary of State for Rail, 
Accessibility and HS2 

 

Mark Thurston 

Chief Executive Officer,  
High Speed Two (HS2) Ltd 

 



 

Julie King 

Director of Community 
Engagement, High Speed Two 
(HS2) Ltd 

Welcome to the Community Engagement Strategy 

We are the largest construction project within Europe and, by association, 
we are facing the largest community engagement challenge currently 
in the UK. How we and our contractors behave is as important to the 
railway’s success as delivering the project on time and ensuring value 
for money for the tax payer. 

Our aspiration is to be a good neighbour every single day, by respecting 
the people and communities we impact and being sensitive to their 
needs, earning our social licence to operate. 

We want to be clear about how you can get involved in the project and how 
we will keep you informed of progress or opportunities such as jobs, 
apprenticeships or small business contracts. We will work hard with our 
suppliers to ensure communications are tailored to local needs through 
community newsletters or noticeboards and, where possible, we will join 
local groups or meetings that are already in existence, such as local resident 
association or parish council meetings. 

To be successful, we need to work with communities and build respectful, 
long-term relationships. I appreciate this will take time; we will need to 
demonstrate we are listening to and acting on the concerns of communities. 
Engagement Managers will be based out in the communities, providing 
timely responses to questions or complaints and acting as the voice of their 
community within the organisation. We have set out the ten commitments 
that we will use as the basis to measure our success, and that of our 
suppliers, in how we deliver the new railway. 

These commitments will drive our thinking, actions and decision making, 
and those of our suppliers. Together, we will work hard to build trust and 
create opportunities for two way conversations with communities over 
the life of the project. 
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Network map 

New station (Phase One)  

New station (Phase 2b) 

Destinations served by HS2 services on 
existing network 

HS2 Line (Phase One) 

HS2 Line (Phase 2a) 

HS2 Line (Phase 2b) 

HS2 services on existing network 

You can check maps to see the planned routes for the 
High Speed Two (HS2) rail network at www.gov.uk/check-hs2-route  

http://www.gov.uk/check-hs2-route


A new railway 

“HS2 will change the 
economic geography of this 
country for the better, but for 
those we impact during 
construction the focus is more 
personal and, literally, closer 
to home. HS2 has to bridge 
that gap and strive to address 
people’s concerns fairly and 
with appropriate sensitivity.” 

Sir David Higgins,  
Chairman, HS2 Ltd 
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 Introduction 
 

High Speed Two (HS2) is a new railway that will become the 
backbone of our national railway system. 

It will create more seats for passengers on our crowded railways and 
better connect our cities and towns. It will help to provide growth 
and regeneration in our economy. 

HS2 Ltd is the company created by the Government to make HS2 happen. 

The route 

Our plan is to build and deliver the new railway in two phases. 

Phase One will link London with the West Midlands. Construction on 
Phase One will begin this year, and we expect passenger services to 
start operating in 2026. 

Phase Two is being planned, and will link the West Midlands with 
Manchester, and with the East Midlands, South Yorkshire, Leeds and 
beyond. We expect the first Phase Two passenger services to start operating 
between the West Midlands and Crewe in 2027, and the full service by 2033. 

Benefits 

Throughout its life, HS2 will provide important benefits not only for the 
national economy but for the communities and areas it passes through. 
These benefits include jobs for local people, opportunities for small 
businesses, and apprenticeships across many disciplines. Through our 
suppliers we will invest in the communities in which the railway will operate. 

We have the opportunity to develop a modern railway that eliminates risks 
to the health and safety of our workforce, passengers and the communities 
in which we operate. Safety will always be our first priority. 

Engagement 

The planning and construction of HS2 is a huge operation – it is currently the 
largest infrastructure project in Europe. How we and our suppliers respond to 
the views of local people, and how we behave, are as important to the 
railway’s success as its engineering and our ability to deliver within budget. 

This engagement programme is what this Strategy is all about. 

“We need communities, businesses, passengers and our partners 
to put forward their views to ensure that the very best solution is 
taken forward, balancing the impact on residents, who may be 
affected by HS2 construction, with the broader benefits in terms 
of jobs and investment in the short, medium and long term.” 

Cllr Rachel Bailey, Leader, Cheshire East Council 
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Why community 
engagement 
matters to HS2 

“I welcome the Community 
Engagement Strategy which 
represents a positive step 
forward for the organisation. 
It remains vital that HS2 
continues to listen and 
respond to the communities 
affected by the new railway. I 
will monitor and review how 
the project is being delivered 
in line with the commitments 
set out in this strategy” 

Deborah Fazan, HS2 
Residents' Commissioner 

HS2 affects the lives of thousands of people. The benefits will be huge, 
but the impact will be huge too. 

Our aspiration is to be a good neighbour every single day, by respecting the 
people and communities we impact and being sensitive to their needs, 
earning our social licence to operate. 

In order to build the railway, we must earn the trust and credibility to do so. 
We need to demonstrate that we understand local concerns, and that we 
have taken all reasonable steps to address issues that have been raised, 
whilst continually looking to lessen the impacts of the project. 

Our success will depend on our ability to talk to local communities 
and act on what they tell us. 

Of course, we will not always be able to do what some people or groups want 
us to do. When this happens we will be upfront, explaining why we cannot do 
it and what can be done instead. 

In this Strategy we go into more detail about what community 
engagement is, how we are carrying out this important programme, and 
what it means for the communities concerned. 



In order to deliver 
HS2 successfully, we 
need to understand 
and manage the full 
impact of the project. 
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 What is community engagement? 
 

The best way we can do this is by talking and listening to those affected, as 
well as working closely with local authorities and elected representatives. 

Community engagement is about creating a long-term and trusted two-way 
conversation with the communities in which the railway will be built and 
operated. But it is not only about talking and listening. It is also about 
demonstrating how the views of local people are being taken into 
consideration in the design, construction and operation of the new railway. 

What we mean When we talk about community we mean any person, people, business 
by community or organisation who: 

>) will be affected by the new 
railway or its construction; 

>) has a special interest in 
HS2, such as environmental 
or technical stakeholders; 

>) is elected to represent the 
communities in which the 
new railway will operate; and 

>) is responsible for holding us 
to account. 

  
How we  
will engage 

We are committed to engaging with all these communities on the 
various aspects of the new railway, and we will do so using four 
types of engagement.  

Informing 

We will keep communities 
informed on the issues that affect 
them through clear, timely and 
tailored communications. 

 

Consulting 

We will arrange formal, written, 
public consultations on the project. 
These will include making plans 
available for public review and 
seeking views from a range of 
interested parties to inform their 
development and delivery. 

Involving 

We will create opportunities for 
local communities to get involved 
throughout the design and delivery 
of the project, so that we take into 
consideration how they live, work 
and play. 

 

Responding 

We will provide free and accessible 
options for communities to contact 
us to seek information and raise their 
concerns. We will respond to their 
requests and comments in a timely 
and comprehensive way. 



  

 

9 

 



  

 

10 

 



11 

 
Our Community 
Engagement 
Team 

Everyone at HS2 Ltd, including our suppliers, has a responsibility 
to understand the impact their decisions and actions have upon 
the communities along the line of route and, in turn, on the 
reputation of the organisation. 

Our Community Engagement Team acts as the voice of the local 
communities within HS2 Ltd and our suppliers, to help make this happen. 

Each community is represented by an Engagement Manager within 
the Community Engagement Team who will work with them to 
develop a Local Area Engagement Plan. Our Engagement Managers 
will work with teams throughout HS2 Ltd to ensure communities’ 
perspectives are considered and reflected where needed.  

 
Best and 
relevant practice 

We recognise that there is a large amount of existing best practice and 
guidance to support great community engagement, which we will apply 
to the HS2 project where it makes sense. 

We will take the best of the best from other programmes to help us deliver 
an outstanding engagement programme of our own. We will also tap into 
the skills and experience of local authorities, the independent Design 
Panel, Residents’ Commissioner and Construction Commissioner, to help 
us deliver great community engagement. 

We will also create a specialist Community Engagement Panel who will 
give us expert advice and support to ensure our engagement programme is 
both innovative and comprehensive.  

Code of Construction Practice 
The Code of Construction Practice forms part of the Secretary of State’s Environmental Minimum 
Requirements for the construction of the railway from London to the West Midlands. It sets out the 
standards and responsibilities to protect communities and the environment during construction. 

The Code includes the requirement for local, site-specific measures to limit disturbance from construction 
activities, as far as reasonably practical. It covers areas such as hours of work, pollution, security, traffic and 
transport, noise and vibration, cultural heritage, ecology, landscape, air quality, water resources, flood risk, 
ground settlement, land quality, waste and agriculture, forestry and soil. 

Future construction of the railway from the West Midlands to Crewe, Manchester, the East Midlands, 
South Yorkshire, Leeds and beyond, subject to approvals, will also follow the Code, which sets the 
minimum standard required in delivering the new railway. We will also learn lessons from 
contruction activities already undertaken. 

A copy of the Code can be found here: www.gov.uk/government/uploads/system/uploads/attachment_ 
data/fl le/593592/Code_of_Construction_Practice.pdf 

http://www.gov.uk/government/uploads/system/uploads/attachment_
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 Our Engagement Strategy 
 
 

Our values Our vision is for HS2 to be a catalyst for growth across Britain. 

We translate this vision into our mission, which is to deliver a 
new railway to better connect people. 

We will do this, in part, by carrying out an exceptional community 
engagement programme and by being a good neighbour. 

We will be judged not only by what we deliver, but by the 
way in which we deliver it. 

We will demonstrate our values of Leadership, Respect, Integrity 
and Safety in the way we and our suppliers behave. 

Here is how our vision, mission and values translate into the behaviours 
we want to see across HS2 Ltd and our supply chain every day.  

Leadership 
We will be transparent in our decision-
making, and ensure we fully 
understand the impact of all our 
decisions. We will be open and 
accountable, and show we understand 
the needs and views of local 
communities. We will be collaborative 
and consistent in our engagement and 
communications. 

Integrity 

We will be open and honest when 
sharing information. If we are not 
able to make a requested change we 
will explain why. We will deliver on 
our promises and do so collaboratively. 
We will report on our discussions 
and consultations fairly. 

Respect 

We will listen, build trust, minimise 
surprises and anticipate concerns and 
address them up front. We will create 
a sense of community ownership and 
awareness of feelings and opinions. 
We will respond to our communities 
and stakeholders in a timely and 
accessible manner. 

 

Safety 

We will be inclusive in all our 
engagement activities. We will create 
safe environments and prioritise the 
health, safety and wellbeing of 
communities and our workforce. We 
will identify impacts and feed them 
back into the business. 

We want you to be able to recognise an HS2 person – whether they are a 
member of staff, a contractor or a supplier – because they are delivering 
these behaviours every day. 

We are not there yet, but we are committed to the hard work ahead 
to turn our aims into reality. 



 
HS2 benefits The HS2 programme will deliver a wide range of benefits to communities 

and businesses along the route as well as to the UK as a whole. These 
benefits range from jobs and skills now, through to making it easier for 
people, skills, goods and services to move around the country – giving 
people more choice about where they live, work or run their business.  

More jobs and apprenticeships 

Delivering HS2 will create 
approximately 25,000 jobs across 
the construction industry and supply 
chain, followed by ongoing 
employment opportunities that will 
result from operating the railway. 

The creation of the National College 
for High Speed Rail, with campuses 
at Doncaster and Birmingham, 
together with the 2,000 
apprenticeships resulting from HS2, 
will help people improve their skills 
and boost their individual earning  

power. This will benefit the wider 
economy and improve the 
national skills base. 

More information on jobs at HS2 Ltd 
and the apprenticeship programme 
can be found here: 
careers.hs2.org.uk/ 

More opportunities for business 

HS2 will provide new opportunities 
for jobs and for regenerating local 
environments, boosting economic 
development long term. 

Small and medium-sized businesses 
will be able to access a wider range 
of people, services, skills and 
suppliers. They also have new  

opportunities to connect with larger 
businesses as they become part of 
the wider HS2 supply chain. 

For example, in Doncaster a pre-
fabrication facility will help prepare 
key contruction materials to be used 
in the southern end of the route. 
This facility is supporting new  

jobs and apprenticeships. 

More information on how to 
register for business opportunities 
with HS2 can be found here: 
www.gov.uk/government/ 
collections/hs2-business 

More trains and more seats 

HS2 passengers will benefit from 
more frequent, faster and more 
reliable train services, with 
greater choice and convenience 
across the rail network. 

HS2 will bring more destinations 
within easy reach, increasing 
employment and leisure options. 
As travellers switch to HS2, the 
existing rail network will also see 
benefits: crowding will reduce and 
capacity for freight will increase, 
taking many lorries off busy roads. 

The new line is being designed to 
withstand adverse weather, 
making the railway more reliable 
and reducing the risk of personal 
and business costs 
associated with disruption. 

“The hope is that alongside the honest conversation about the impact of 
HS2 locally, we can also see local businesses benefiting from one of the 
largest infrastructure projects this country has ever seen.” 

Phillipa Batting, Managing Director,  
Buckinghamshire Business First 
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Beyond 

LINE OF ROUTE 

• N 
• R 

Homeowner 
Payment 
zone 

Safeguarded area 
and extended 
homeowner 
protection zone1  

Rural 
Support 
Zone (RSZ) 

120m 

300m 

• Express Purchase2  
• Extended Homeowner 

Protection Zone 
• Rent Back 

• Homeowner Payments4  
• Zone 1: 120m to 180m – £22,500 
• Zone 2: 180m to 240m – £15,000 
• Zone 3: 240m to 300m – £7,500 

• Cash offer OR 
voluntary purchase3  

• Need to Sell scheme 
• Rent Back 

eed to Sell scheme  

ent Back 

• Need to Sell scheme 
• Rent Back 

 Property compensation schemes 
 

Communities and businesses 
located near the approved or 
proposed route will have access to 
the range of statutory and 
discretionary property schemes. 
Which scheme applies depends on 
the location of the property, as 
summarised in the diagram below. 

We can help you to find out in which 
of the following four areas your 
property is located: safeguarded 
area; rural support zone; 
homeowner payment zone; or 
outside these zones. 

If you are in a safeguarded area 
you can apply to sell your 
property through the Express 
Purchase scheme. 

If you are in a rural support zone, you 
can apply for either a Cash Offer or 
Voluntary Purchase scheme, or the 
Need to Sell scheme. 

If you are in a homeowner payment 
zone between London and the West 
Midlands you can apply for the 
Homeowner Payment scheme. You 
cannot yet apply for this if you are 
affected by the railway between the 
West Midlands and Crewe, Leeds 
and Manchester. 

This scheme is available once 
this section of the railway 
receives consent from the UK 
Government through Royal Assent. 

If your property is affected but is 
outside all of these zones and 
safeguarded areas, or is not covered 
by one of these schemes, you can 
still apply for the Need to Sell 
scheme. 

More information on all these 
schemes, as well as maps to help 
identify your location and distance 
from the new railway, can be found 
here: www.gov.uk/claim-
compensation-if-affected-by-hs2  

You can also call the Freephone 
Community Helpline on 
08081 434 434 for more 
information or to ask a question. 

 
1Usually 60m in rural areas. 2Surface safeguarding only. 3Applies to rural areas only and 
does not extend to areas beyond deep tunnels. 4Only available after Royal Assent of the 
Bill. Applies to rural areas only and does not extend to areas beyond deep tunnels. 

The above zones are generally based on distance from the line: 

>) the safeguarded area 
is the land expected to 
be needed to build and 
operate the railway; 
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>) the rural support zone 
extends 120 metres from 
the centre-line of the line 
of route; and 

>) the homeowner payment 
zone applies in rural areas 
only and is between 120 
and 300 metres from the 
centre of the railway. 

http://www.gov.uk/claim-compensation-if-affected-by-hs2
http://www.gov.uk/claim-compensation-if-affected-by-hs2
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Continue to build respectful, 
long-term relationships with 
our communities, and actively 
encourage our workforce to 
listen to local concerns and be 
considerate and accountable 
for their actions at all times. 

 

Work with our communities  
to develop local two-way  
engagement and communication  
programmes, and ensure these  
are accessible and tailored  
to local needs. 

 

Leave a positive and  
sustainable legacy for the  
communities in which we  
operate. 

 

Respond to questions and 
complaints quickly and 
efficiently, with an 
acknowledgement within 2 
working days, and responding 
within a maximum of 20 working 
days if we cannot answer the 
query straight away. 

 
Make sure communities are  
made aware in advance of  
any activities taking place  
in their area. 

 
Operate a Freephone Community 
Helpline 24 hours a day, 
365 days a year. 

 
Promote awareness of all our 
property schemes so that 
anyone who may be eligible 
has all the information they 
need and is aware of the 
support available to them. 

 
Display the Residents’ 
Commissioner’s and 
Construction Commissioner’s 
contact details on all relevant 
materials, along with the HS2 
Helpline information and 
complaints procedure.  

 

Make health and safety a  
priority for our communities  
and our workforce.  

Respect the wellbeing of our  
communities, minimising  
disruption to their lives with  
local mitigation plans and  
activities, ensuring we meet  
the standards set out in the  
Code of Construction Practice.  

 

Greater detail on these ten Community Commitments will be included in the 
Local Area Engagement Plans which we will be developing in 
partnership with local communities. 

We will continue to monitor and report on our progress, and also 
to look for ways to improve how we carry out our business. 
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 Our Community Commitments 
 

Through our Residents’ Charter we have identified ten  
Community Commitments which we will use as the basis  
for measuring our success, and that of our suppliers,  
in how we deliver the new railway. 

“As construction begins, we want to send a strong reminder to 
HS2 and its contractors to abide to its binding duty of care and 
consider the impact on farmers’ homes and livelihoods.” 

Guy Smith, Vice President, National Farmers’ Union 
 

We will: 

 
“I’m not one of those that’s dead against it, I do get why it’s 
needed. But I think it’s so important that they listen to what the 
residents have to say because this is going to affect our village so 
much, not just once it’s up and running but all the disruption it’s 
going to cause while it’s being constructed.” 

Amanda Turner, Route-side resident, Leicestershire 



 

 
Delivery of the railway runs to 
2033, with services running 
from 2026 onwards. 
This diagram shows the 
changing focus over that time 
– from planning and approvals, 
to design and construction and 
into railway operations. 

 

Initial route investigations 
Activities can include formal 
consultations to understand 
the views of communities 
and impact assessment to 
understand how the 
environment may be affected 
and what mitigation 
measures will be required. 

 

Permissions and approvals  
A formal parliamentary  
process where the delivery  
of the railway is discussed  
within the UK Parliament.  
During this period those  
communities directly  
affected are able to formally  
petition, communicating  
their views to Parliament. 

 

Ground investigations, 
ecological and 
archaeological works Can 
involve formal requests for 
access to land or property to 
conduct surveys which 
inform the design of the 
railway. Activities include 
protecting ecological 
species and their habitats, 
recording our history 
through an extensive 
archaeology programme 
and digging holes in specific 
locations along the line of 
route to investigate what is 
beneath the surface. 

 

Set up for construction 
Activities could include 
removing or installing office 
space, delivering or 
removing equipment or 
materials within the site, 
and an increased number of 
HS2 Ltd personnel on site. 

 

Operational testing  
Activities could include  
testing trains and the  
track by running trains  
along the line of route. 

    

 

Construction 
Activities could include  
preparing the ground for  
construction and  
delivering the physical  
works required to build  
the new railway. 

 

Operational railway 
The railway becomes 
part of the UK transport 
network with services 
operating. 
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Phase One: London to West Midlands 

Phase 2a: West Midlands to Crewe 

Phase 2b: West Midlands to Leeds and Manchester 

 HS2 timeline 
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 Including everyone 
 
 

How we will engage 
with communities 

In line with our commitment to two-way engagement tailored to local 
needs, we will use a range of activities to ensure the programme is 
genuinely collaborative. 

Details on how these will be used locally will be determined in 
the Local Area Engagement Plans, which will be developed with 
each respective local community.  

Examples of how we will engage with communities include: 

Informing 

Local events that are open to the public 
and at which specialist staff are present 
to answer questions or concerns, 
ensuring supporting media to 
publicise the events. 

Production of leaflets or letters that 
are distributed to properties, 
businesses or land owners who are 
along the line of route or impacted 
by construction. 

A dedicated HS2 website that provides 
route-wide and local information as 
well as using appropriate social 
media platforms. 

Provision of documents, information 
and maps that are available online or 
on request via a dedicated Freephone 
Community Helpline. 

Specific targeting of local publications 
and media to inform communities of 
activities taking place in their area. 

Involving 

Conversations with communities 
delivered locally, through dedicated 
Engagement Managers. 

Specific workshops and discussions on 
the design of key features along the 
line of route, such as stations, vent 
shafts, viaducts and hoardings. 

Interactive archaeology and  
ecology programmes. 

Bilateral meetings with local 
authorities and elected members 
along the line of route. 

Participating in existing community 
forums and events. 

An education programme for  
schools affected by the 
construction programme. 

Local Community Investment  
Programmes that provide  
sustainable benefits. 

“I’m actually really impressed today with how much time they’ve 
given to talk to us. I am still concerned by what effect, particularly 
the building of the line, might have, but just the organisation and 
resources that have been made available today is great.” 

Resident at a Phase 2b information event, Measham 



 

 

 

Responding 
Dedicated communications channels, 
where people can contact HS2 Ltd 
with enquiries by telephone, email, 
post or online. 

A route-wide engagement team who 
are visible, agile and responsive to 
their communities. 

A knowledgeable public response 
team who are well informed and able 
to answer questions and respond to 
concerns in a timely manner. 

Attendance at and participation in 
local events. 

Provision of regular feedback on 
activities and how community views 
have been addressed. 

Provision of a clear complaints process 
that is accessible to all. 
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Consulting 

Specific consultation programmes 
focused on land and property schemes 
available and bilateral discussions with 
those affected. 

Formal consultations for route 
design and Environmental Impact 
Assessments along the line of route. 

Publication of consultation reports 
covering the main themes of the 
consultation responses, setting out 
what decisions were taken as a result 
of the process. 

Provision of clear information at 
consultation events and in 
communications to ensure 
communities understand next steps. 
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Inclusivity 
and accessibility 

We have an Equality, Diversity and Inclusion (EDI) Policy, which 
represents best practice in ensuring inclusivity and access for all. We will 
use the EDI Policy to guide our approach to engagement. 

We will make equality, diversity and inclusion part of all our activities, 
and look to prevent discrimination, harassment and bullying. 

We will seek opportunities to promote inclusive development so that no 
one experiences disproportionate disadvantage as a result of the planning, 
design, construction and operation of HS2. 

We will also create opportunities for local people and companies 
to benefit from the investment in HS2, such as through the 
National College for High Speed Rail. 

In addition, we will take a number of practical steps to help maximise 
access to the engagement activities. Where possible we will: 

> provide, on request, translations of documents and publicity materials, 
including this Strategy; 

> use accessible venues for consultation and engagement events; 

> provide hearing loops/sign language experts at venues; 

> provide interpreter services at venues; and 

> provide transport to enable attendance at events in remote areas.  

“I want to thank your Engagement Manager for taking the time to visit 
us at home. It was very helpful to have the scheme explained in such 
detail so that we can understand the impact of the HS2 here. We’ve 
also now received the large print maps from you, so we can study them 
in our own time. Thank you for all your help.” 

Sight-impaired resident, Long Eaton 
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 How we will measure our success 
 

Every six months, we 
will publish progress 
reports which measure 
our progress against 
our ten Community 
Commitments. 

“This document is important 
because it sets out standards which 
we can expect HS2 to follow. I will 
be monitoring these independently 
through HS2's construction and 
challenging HS2 to meet these 
standards.” 

Gareth Epps, 
Independent HS2 Construction 
Commissioner 

We will know we have been successful when there are real examples 
of achieving our ten Community Commitments. 

Every six months we will publish progress reports which measure our 
progress against the Commitments. 

As well as providing transparency about our performance, these reports will 
help us to continuously learn and improve. 

The reports will show how well we and our contractors are performing across 
b n e 

a range of indicators: 

> how well we handle your enquiries; 

> how well we handle your complaints; 

> our progress against our Strategy and our Local Engagement Plans; 

> our contractors’ progress against their engagement delivery plans; 

> how well we are informing communities about works taking place in 
their area; 

> how well we demonstrate that we are continually looking to lessen the 
impacts of the programme; 

> what long-term benefits our investment programme is delivering 
in communities; 

> evidence that our staff and contractors understand, and are behaving 
consistently with, this Strategy; and 

> review and analysis of the feedback on how we are doing. 

In addition, we will use and learn from the independent assessments 
and reports that will be provided by the Residents’ Commissioner and 
Construction Commissioner. 
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 Contacting us 
 

Community Helpline 
We will operate a Freephone 
Community Helpline 24 hours per 
day, 365 days per year, for the 
duration of the project to answer 
questions, manage all complaints 
and coordinate incident responses. 

The Helpline is available at 
HS2enquiries®hs2.org.uk and 
telephone 08081 434 434. 

We also operate a Freephone 
Minicom service on 
08081 456 472 for those  
with hearing difficulties. 

You can also write to us at: 

HS2 Community Hub High 
Speed Two (HS2) Ltd 
Two Snowhill 
Snow Hill Queensway 
Birmingham B4 6GA 

We will include these contact 
details on all community 
engagement materials. 

Copies of this Strategy 
Please contact us via the above 
details if you would like a 
translated, large print or Braille 
copy of this Strategy. 

Holding us to account 
If you are unhappy for any reason 
you can make a complaint via the 
helpline. We will acknowledge your 
complaint within 2 working days and 
let you have a full response within 20 
working days. If it is not possible to 
respond fully within this timescale, 
we will write and let you know why 
and say when you should expect to 
receive a full response. 

24/7 Freephone 08081 434 434 
Email HS2enquiries®hs2.org.uk 
Minicom 08081 456 472 

http://hs2.org.uk/
http://hs2.org.uk/
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Residents’ Commissioner 
The independent Residents’ 
Commissioner holds HS2 Ltd 
accountable to the commitments 
made in the Residents’ Charter. 

The Residents’ Commissioner 
oversees and monitors our 
commitments to you, produces a 
periodic report, published at www. 
gov.uk/government/collections/ 
hs2-ltd-residents-commissioner 
and meets regularly with the HS2 
Ltd Chairman about emerging 
trends and concerns. 

The Residents’ Commissioner does 
not investigate individual cases, act 
as an arbitrator for individual 
resident concerns, or deal with 
complaints. 

The Residents’ Commissioner can be 
contacted on 
residentscommissioner®hs2.org.uk 
www.gov.uk/government/ 
publications/hs2-residents-charter 

Construction Commissioner 
The independent Construction 
Commissioner’s role has been 
developed to mediate and 
monitor the way in which HS2 Ltd 
manages and responds to 
construction complaints. 

The Construction Commissioner will 
mediate any unresolved construction 
related disputes between HS2 Ltd 
and individuals or bodies, and 
provide advice to members of the 
public about how to make a 
complaint about construction. 

The Construction Commissioner 
regularly meets with the HS2 Ltd 
Chief Executive Officer to raise 
any concerns or emerging trends 
across the project. 

The Construction Commissioner 
can be contacted on 
complaints®hs2-cc.org.uk 
and you can visit the dedicated 
website at www.hs2-cc.org.uk  

http://www.gov.uk/government/collections/
http://www.gov.uk/government/collections/
http://hs2.org.uk/
http://www.gov.uk/government/
http://hs2-cc.org.uk/
http://www.hs2-cc.org.uk/
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 Keeping your information safe 
 

We know how important it is to protect your privacy and to comply 
with relevant data protection and privacy legislation. 

If we ask for your personal information, we will: 

>) let you know why we need it; 
>) only ask for what we need and not collect excessive or irrelevant 

information; 
>) make sure nobody has access to it who should not; 
>) not share it with other organisations unless we have told you in 

advance or unless we are obliged to do so by law; 
>) only keep it for as long as we need to; and 
>) not make it available, or sell it, for commercial use, such as marketing. 

In dealing with your personal information, we will: 
>) value the personal information entrusted to us and make sure  

we respect that trust; 
>) abide by the law when it comes to handling personal information; 
>) consider the privacy risks when we are planning to use or hold personal 

information in new ways, such as introducing new systems; and 
>) provide training to staff who handle personal information  

and respond appropriately if personal information is not used  
or protected properly. 

To help us keep your information 
accurate and up to date, we ask you 
to give us accurate information and 
tell us as soon as possible of any 
change of circumstances. 

You can find out what personal 
information, if any, we hold 
about you by making a ‘subject 
access request’. 

If we do hold information about 
you, once we have confirmed your 
identity, we will give you a 
description of it, why we are 
holding it and who it could be 
disclosed to, and will provide you 
with a copy of the information in 
an intelligible form. 

If you wish to make a subject 
access request, please contact 
us via the details below. 

It will help us to locate any data we 
might hold about you if, in making 
your request, you could state what 
dealings we have had with you and 
why you expect us to hold 
information about you. 

It is not the policy of HS2 Ltd to 
charge for subject access requests. 

If you are unhappy with the way 
we have handled your personal 
information and wish to make a 
complaint, please contact our 
Data Protection Officer. 

We will acknowledge your complaint 
within 2 working days and let you 
have a full response within 20 
working days. If it is not possible to 
respond fully within this timescale, 
we will write and let you know why 
and say when you should expect to 
receive a full response. 



 

gov.uk/hs2  

High Speed Two (HS2) Limited 
Two Snowhill, 
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High Speed Two (HS2) Limited has been tasked by the 
Department for Transport (DfT) with managing the delivery of a 
new national high speed rail network. It is a non-departmental 
public body wholly owned by the DfT.  

High Speed Two (HS2) Limited, 
Two Snowhill 
Snow Hill Queensway  
Birmingham B4 6GA 

Telephone: 08081 434 434 

General email enquiries: HS2enquiries@hs2.org.uk  

Website: www.gov.uk/hs2  

High Speed Two (HS2) Limited has actively considered the needs of blind and 
partially sighted people in accessing this document. The text will be made 
available in full on the HS2 website. The text may be freely downloaded and 
translated by individuals or organisations for conversion into other accessible 
formats. If you have other needs in this regard please contact High Speed Two 
(HS2) Limited. 

© High Speed Two (HS2) Limited, 2017, except where otherwise stated. 

Copyright in the typographical arrangement rests with High Speed Two  
(HS2) Limited. 

This information is licensed under the Open Government Licence v2.0. To view 
this licence, visit www.nationalarchives.gov.uk/doc/open-government-licence/  
version/2  or write to the Information Policy Team, The National Archives, 
Kew, London TW9 4DU, or e-mail: psi@nationalarchives.gsi.gov.uk. Where we 
ηαϖε ιδεντιφιεδ ανψ τηιρδ−παρτψ χοπψριγητ ινφορµατιον ψου ωιλλ νεεδ το οβ
ταιν permission from the copyright holders concerned. 

 

Πριντεδ ιν Γρεατ Βριταιν ον παπερ χονταινινγ ατ λεαστ 75% ρεχψχλεδ φιβρε. 

mailto:HS2enquiries@hs2.org.uk
http://www.gov.uk/hs2
http://www.nationalarchives.gov.uk/doc/open-government-licence/
mailto:psi@nationalarchives.gsi.gov.uk.
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1 Introduction 
1.1 Introduction 
1.1.1 High Speed Two (HS2) is a railway network proposed by the Government to provide a new 

link between London, the West Midlands, South Yorkshire, Leeds and Manchester. The 
Government expects that HS2 will significantly increase capacity on the rail network, 
reducing journey times and enhancing connectivity, and regards it as a key element of its 
vision for sustainable economic growth. 

1.1.2 This document is written under the assumption that the nominated undertaker for the project 
will be HS2 Ltd. It is also recognised that there may be more than one nominated undertaker – 
for example HS2 Ltd could become the nominated undertaker for the main railway works, 
while Network Rail could become the nominated undertaker for works to an existing station 
such as Euston. All nominated undertakers will be bound by the obligations contained in the 
Bill and the policies established in the Environmental Minimum Requirements (EMRs). 

1.1.3 The objectives of this framework document are: 

• to set out how HS2 Ltd and its contractors will undertake community 
engagement during the construction of the project; 

• to support HS2 Ltd’s mechanisms for managing the performance of its contractors 
in relation to community engagement; 

• to provide clarity and reassurance to HS2 Ltd’s stakeholders about how it will 
manage community engagement activity; 

• to help HS2 Ltd be a good neighbour to local communities, including by providing 
accurate and timely information about construction works and offering opportunities 
to influence them, where appropriate; 

• to demonstrate the benefits of HS2 as a vital addition to the UK rail network; 

• to be compliant with all statutory duties, undertakings and assurances following 
Royal Assent and other relevant legislation; 

• to be compliant under the Equality Act 2010; 

• to be compliant under the Environmental Minimum Requirements (EMRs). 

1.1.4 HS2 Ltd is committed to sharing information throughout the lifetime of the project and 
regularly seeking views from stakeholders and the community. This will help to ensure that 
a mutually beneficial and effective dialogue is maintained and that issues raised by the 
community can be dealt with in a timely manner. 

1.1.5 This will be undertaken while complying with all relevant legislation and giving due regard to 
best practice regarding equality and inclusivity. Where required, information will be 
provided to communities in appropriate and accessible formats. 

1.1.6 HS2 Ltd will continue to abide by the Freedom of Information Act (FoIA) 2000 and the 
Environmental Information Regulations (EIR) 2004. This will be maintained through company-
wide procedures. 
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1.1.7 This framework has been produced taking into account tried and tested procedures, 
strategies, relevant undertakings and agreements and statutory requirements used on similar 
major construction projects. This reflects the nominated undertaker’s commitment to 
constantly review and discuss the effect on communities of building a large project in both a 
rural and urban environment. 

2 Context 
2.1 Purpose and scope 
2.1.1 The Community Engagement Framework sits under the HS2 Ltd Community Engagement 

Strategy which is applicable for the whole of the HS2 project. It has been written in line with 
the Code of Construction Practice (CoCP). 

2.1.2 The framework sets out how HS2 Ltd and its contractors, as well as their sub-contractors, will 
undertake community engagement during the construction of the project. It therefore 
underpins how HS2 Ltd will manage the activity of its contractors and acts as a public 
expression of its commitment to high quality community engagement. 

2.1.3 It should be noted that the framework covers HS2 Ltd’s general and standard approach 
to community engagement. Any relevant and specific undertakings and assurances given to 
individual stakeholders, including local authorities, will be reflected in the eventual strategies 
and plans that this framework describes. 

2.2 Definitions 
2.2.1 Code of Construction Practice (CoCP): The Code of Construction Practice sets out specific 

details and working practices in relation to site preparation (including site investigation and 
remediation, where appropriate), demolition, material delivery, excavated material disposal, 
waste removal and all related engineering and construction activities. These will be the 
arrangements by which the nominated undertaker and any sub-contractors will be required to 
work. The CoCP is one of the Environmental Minimum Requirements (see point 2.2.10). 

2.2.2 Community Relations Team (CRT): HS2 Ltd’s Community Relations Team. 

2.2.3 Community Liaison Plans (CLP): comprehensive documents produced during main works 
explaining how the main works contractor will undertake community engagement activity in 
their contract area. This includes what audiences they are targeting, what specific activity 
they will undertake and how it will be measured. 

2.2.4 Community Engagement Strategy: an overarching document which will be finalised by HS2 
Ltd post-royal assent – setting out its principles, approach and high level plans for community 
engagement. 

2.2.5 Community Engagement Delivery Plans: documents that HS2 Ltd is producing for each 
contract area prior to royal assent – setting out the specific local audiences, issues and 
engagement opportunities. The documents will act as contextual information for HS2 
Ltd’s contractors to use when developing their own plans. 

5 



2.2.6 Contractor and Sub-Contractor: a contractor engaged by either HS2 or another nominated 
undertaker. 

2.2.7 Contractor’s Community Relations Representatives (CRR): Community Relations 
Representatives engaged by the contractor to follow the Community 
Engagement Framework and to develop related engagement strategies/plans. 

2.2.8 Enabling Works Contract (EWC): contracts for the delivery of preparatory work for phase one 
of the project, between London and the West Midlands. The EWC covers a range of activities 
including utility diversions, ecology surveys, archaeology, establishing site compounds, site 
clearance, demolition and road works. The work is split into three contracts covering 
northern, central and southern sections of the route. 

2.2.9 Environmental Information Regulations (EIR) 2004: UK Statutory Instrument that provides a 
statutory right of access to environmental information held by UK public authorities. 

2.2.10 Environmental Minimum Requirements (EMRs): set out the high-level environmental and 
sustainability commitments that the Government will enter into through the hybrid Bill 
process. The EMRs consist of a suite of framework documents which will: (i) define the 
mechanisms by which the nominated undertaker will engage with communities and other 
stakeholders; and (ii) implement environmental and sustainability management measures 
designed to protect communities and the environment during detailed design development 
and construction. 

2.2.11 Enabling Works Community Engagement Strategy: high-level documents setting out how 
the enabling works contractor will undertake community engagement within their area of 
responsibility. 

2.2.12 Freedom of Information Act (FoIA) 2000: an Act of Parliament of the United Kingdom that 
creates a public ‘right of access’ to information held by public authorities. 

2.2.13 Health and Safety Standard: a document that provides clarity to suppliers about HS2 Ltd’s 
expectations for the management of health, safety and wellbeing. 

2.2.14 Local Environmental Management Plan (LEMP): documents produced for each affected 
local authority area, outlining site-specific control measures for environmental issues, such as 
air quality, traffic and transport, noise and vibration, ecology and ground settlement. 

2.2.15 Local Traffic Management Plan (LTMP): documents that will set out local traffic control 
measures for the area they cover. They will be aligned to local authority boundaries in most 
cases. More information can be found in the Route-wide Traffic Management Plan. 

2.2.16 Main Works Contract (MWC): contracts covering main construction works for phase one of 
the project. The first tranche of the MWC covers the construction of the surface route and 
tunnels. It is split into seven contract packages covering sections of the line of route. 

2.2.17 Nominated undertaker: a body nominated by the Government to undertake the 
construction and maintenance of the HS2 project (there may be more than one such 
nominated undertaker). It is anticipated for the purposes of this document, that HS2 Ltd will 
be appointed as the nominated undertaker and hence the terms in this document are 
interchangeable. 
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2.2.18 Work Package Community Engagement Plan: documents produced during enabling works 
explaining what community engagement activity an enabling works contractor will carry out 
for an individual work package, in-line with their overall area-wide engagement strategy. 

3 HS2 Ltd Community Relations Team 
(CRT) 

3.1 Responsibilities 
3.1.1 Hs2 Ltd will appoint a Community Relations Team (CRT), the structure of which will reflect the 

practical requirements for construction of the project. 

3.1.2 The CRT will have the following responsibilities: 

• provide the overall community engagement framework for HS2, own the overarching 
policies and plans for engagement and ensure the business has the right tools, 
materials and support to deliver; 

• provide a trusted, knowledgeable and professional point of contact for parties affected, 
or potentially affected, by the construction of HS2; 

• through regular reports and audits, ensure that engagement takes place with 
contractors, community representatives, local authorities, local councillors, 
residents, businesses, schools, transport operators, emergency services, statutory 
agencies and internally; 

• through regular reports and audits, ensure contractor and sub-contractor 
compliance with community requirements, including with EMRs, undertakings and 
assurances, commitments and local agreements; 

• work with and support the Construction Directorate delivery teams to enable full 
and consistent communication with the community and key stakeholders; 

• ensure that target audiences, including local residents, businesses, local authorities, 
MPs and parish councils are informed in advance of works taking place locally where 
appropriate (see section 6); 

• help deal with complaints and enquiries received by the 24-hour project helpdesk 
(see section 9); 

• work with the independent Construction Commissioner and Residents Commissioner; 

• work with the Construction Directorate to investigate any claim of a breach of any 
undertaking and assurance recorded in the register or any of the EMRs during the 
construction of HS2; 

• host and arrange visits to sites and offices as required under the overall responsibility of 
the contractor; 

• analyse performance of community engagement activity and modify and 
update procedures when necessary; and 

• keep up to date with any relevant legislation, including equalities, to ensure compliance 
with public sector duties. 
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3.1.3 The CRT will produce Community Engagement Delivery Plans which will inform the content 
for the contractors’ strategies and/or plans (Section 5). 

3.1.4 In order to identify those working on the HS2 project, all relevant staff members and 
contractors (including sub-contractors) will carry photographic identification at all times to 
enable them to enter security areas, incident control centres as necessary and to identify 
themselves with the public. 

3.2 Small claims procedure 
3.2.1 The nominated undertaker will establish a small claims procedure to provide a positive and 

clear mechanism for minor, construction-related, residential, small business or agricultural 
claims. 

3.2.2 For more information see HS2 Information Paper C10: Small Claims Scheme.  

4 Contractor’s Community Relations 
Representative (CRR) 

4.1 Responsibilities 
 4.1.1 The nominated undertaker will require each of its contractors to employ a suitably 

experienced Community Relations Representative (CRR), for each of the contract areas once 
they are established. 

 4.1.2 The CRR will be required: 

• to adhere to the Community Engagement Framework, the HS2 Ltd Community 
Engagement Delivery Plans, Local Environmental Management Plans and Local Traffic 
Management Plans; 

• to adhere to the EMRs as well as any undertakings and assurances related to 
engagement; 

• to be fully up to date with the specific works programme in their area of responsibility; 

• to liaise with nearby worksites (HS2 or otherwise) ensuring coordinated and joined-up 
communication, where possible; 

• to be conversant with local demographics, culture and political representation in their 
area of responsibility and ensure all site staff are briefed on any issue of note; 

• to be conversant with the Local Environmental Management Plans (LEMPs) and 
be aware of their content for different contract areas; 

• to ensure that all subcontractors comply with all legal and contractor requirements in 
relation to community relations, particularly to different scopes of work; 

• to develop and implement strategies and/or plans related to community 
engagement (see Section 5); 



• to notify occupiers of properties, within a specified area, and wider recipients, as 
agreed by HS2 Ltd in advance of works commencing (see Section 6); 

• to display public information at all worksites (in the form of posters, bulletins and 
information sheets etc) to be approved by the HS2 Community Relations Team in 
advance and include contact details for the Hs2 helpdesk as well as the HS2 website 
address; 

• to be the community relations representative for the local community and endeavour to 
work directly with the general public as the worksite’s first point of contact and 
endeavour to deal with any immediate incidents, problems or queries as swiftly as 
possible, keeping the CRT fully informed at all times; 

• to manage and resolve complaints or queries directed to the CRR from the CRT or 
through the site’s project management and initiate any necessary enforcement or 
corrective action. They should also advise the helpdesk of the outcome of any 
action taken within 24 hours; 

• attend community engagement activities as required and requested by the nominated 
undertaker. 

4.2 Farmers and Growers 

4.2.1 The nominated undertaker has developed a Guide for Farmers and Growers, which sets out its 
proposed approach to handling agricultural property matters and provides a single source of 
information for all those affected. It underpins the approach that will be taken to engaging 
agricultural property owners and is available online.  

4.2.2 In part three of the guide there is a template of an individual plan for affected farmers. There 
will eventually be a plan for each affected farmer - setting out their bespoke HS2-related 
arrangements. 

4.2.3 The contractor shall support the nominated undertaker in its engagement with landowners 
and farmers and provide input to the bespoke plan, including design of accommodation 
works, incorporation of reasonable proposals by the landowner/farmer to mitigate impacts, 
and timing and duration of the works. 

4.2.4 The contractor shall provide a dedicated Agricultural Liaison Officer (ALO) to address any 
issues arising from landowners/farmers in a timely manner. The ALO service shall be available 
24 hours a day and 7 days a week, during the construction of HS2 works on agricultural land. 
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5 Contractor Engagement Plans and 
Strategies 

5.1 Scope 
5.1.1 Due to the different scope and management structure of the Main Works Contract (MWC) 

and Enabling Works Contract (EWC), there is a slightly different set of community 
engagement documentation associated with each contract. 

5.2 Enabling Works Contract (EWC) 
5.2.1 All works conducted under the Enabling Works Contract (EWC) will need to be covered by an 

overarching EWC Community Engagement Strategy for each contract area. The strategies will 
be informed by the Community Engagement Delivery Plans that HS2 Ltd has developed. 

5.2.2 The strategies will set how the contractor will undertake its community engagement 
responsibilities, including identifying affected communities and their issues, managing 
community feedback and delivering advance notification of works. Ultimately, they will 
explain how community engagement will be integrated into the planning and delivery of 
all works. 

5.2.3 The Community Engagement Strategies will be produced by the EW contractor shortly after 
contract award and will be submitted to HS2 Ltd for approval. As part of that process, HS2 Ltd 
will share the plans with local authorities and sense-check key technical points within a 
specified time. The strategies will be publically available on HS2 Ltd’s website. 

5.2.4 A Work Package Community Engagement Plan will be produced for each individual work 
package delivered as part of the EWC. The plans will reflect the principles of the overarching 
strategies and set out specific engagement actions for the works involved. 

5.3 Main Works Civils Contract (MWC) 

5.3.1 All works conducted under the Main Works Contracts (MWC) will need to be covered by a 
Community Liaison Plan. The Community Liaison Plans will be produced by the contractor in 
advance of starting works on site and submitted to HS2 Ltd for approval. As part of that 
process, HS2 Ltd will share the plans with local authorities and sense-check key technical 
points within a specified time. The plans will be publically available on HS2 Ltd’s website. 

5.3.2 Refer to Appendix C for an illustrative CLP template, clarifying what information each CLP is 
expected to cover, as a minimum. 

5.3.3 The CLP will be implemented by the contractor and updated as a minimum every six months. 
This may be more frequent to suit the progress of the works, such as when the works have a 
new impact on environmental conditions/requirements, or when requested to do so by HS2 
Ltd. 

10 



6 Advance notification of works 
6.1 Scope 
6.1.1 HS2 Ltd and its contractors will ensure that local communities and stakeholders, including 

local authorities and parish councils, will be informed in advance of works taking place by 
methods identified within this framework. 

6.1.2 The contractor shall notify local communities within a specified area, and wider recipients as 
agreed by HS2 Ltd, in advance of specific works commencing. This should be at least two 
weeks in advance unless otherwise agreed by the CRT or instructed. Key stakeholders, 
including local authorities and MPs, should be notified prior to the wider community. 

6.1.3 HS2 Ltd will provide the contractor with appropriate communication templates, which will be 
populated and distributed by the contractor (Refer to Annex B for an illustrative example of 
an information sheet). 

6.1.4 These will be submitted to the HS2 Ltd CRT for acceptance two weeks prior to distribution/ 
communication and will; 

• outline the work to be carried out and its purpose; 

• outline expected disruptions; 

• outline mitigation activities to minimise the effects of the work; and 

• where relevant, use accessible and inclusive communication tools to meet the 
needs of diverse communities. 

 6.1.5 The method of distribution and the communications channels used will be agreed between 
HS2 Ltd and the contractor on a location by location basis. 

 6.1.6 Where applicable, signage should conform to statutory guidance otherwise it should be 
submitted to the HS2 Ltd CRT for acceptance prior to installation. The contractor shall 
install signage at least two weeks prior to the works starting in any area to notify pedestrians 
and road users of construction work and closures to: 

• access routes 

• pathways 

• parking 

• community facilities 

 6.1.7 Where public spaces are affected by land take or works, the contractor shall inform users via 
advertisements in local newspapers, online and notices at the relevant public space in 
accordance with statutory requirements. 

 6.1.8 The contractor shall in response to an emergency or overrun, advise the project manager 
and the project helpdesk that such work needs to take place. Within 12 hours of advising 
HS2 Ltd that short notice work is taking place, the contractor shall also advise: 

• the local planning, environmental health and highways authorities; 
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 Highways England (if applicable); 

 affected individuals within a specified area of the works, including the properties, 
businesses and parish councils identified in the CLP 

6.1.9 The notifications will detail the estimated duration of the works, the working hours and 
the nature of the works. 

6.1.10 All notifications will include the community helpdesk number. 

6.1.11 Information on the works will also be available on the HS2 website (www.gov.uk/HS2), 
in digital formats and at appropriate locations along the route. 

6.1.12 Where the works affect wider audiences, such as road users, additional and appropriate 
communications channels should be used to raise awareness, including roadworks.org. 

6.1.13 In addition to the aforementioned notifications for individual works, the contractor should 
provide a 3-month look ahead of the overall construction programme to local communities and 
stakeholders, including local authorities. This should be communicated by an appropriate 
method for the relevant audiences, as set out in the contractor’s engagement/liaison plans. 

7 Design development 
7.1 Scope 
7.1.1 The contractor shall undertake stakeholder and community engagement in relation 

to stations and key design elements. 

7.1.2 Engagement shall be conducted in-line with the specific stakeholder commitments and 
design processes that HS2 Ltd has developed for each particular station and key design 
element. Engagement should be undertaken sufficiently early in the design process to inform 
and guide the eventual design solution. While the exact form and nature of community 
engagement will be considered and agreed with HS2 Ltd on a case-by-case basis, it is likely 
to be an open engagement exercise, with public exhibitions, leaflet drops, interactive on-line 
materials and related publicity. 

7.1.3 As well HS2 Ltd’s community engagement team, its interface, planning and architects teams 
should be collaboratively involved in the process, particularly the engagement of key 
stakeholders, including local authorities and statutory stakeholders. Illustrative options for 
elements of the design should be presented to stakeholders and the community as part of 
the engagement process. 

7.1.4 For more information on public engagement in the design development process, see 
Information paper D1: Design Policy.  

http://www.gov.uk/HS2),
http://roadworks.org/
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8 Health and Safety 
8.1 Scope 
8.1.1 HS2 Ltd has committed to a Health and Safety Strategy for HS2, defining its approach and 

underlying principles, focus areas and series of strategic commitments. The Supply Chain  
Health and Safety Standard is a starting point for sharing HS2’s values and setting its 
baseline expectations of contractors. 

8.1.2 Contractors are required to comply with the Supply Chain Health and Safety Standard as they 
apply to their own contract(s)/schedule of work(s)) and contribute to the delivery of the HS2 
Health and Safety Strategy, including the strategic commitments. 

8.1.3 The ‘Public and Neighbour Health and Safety’ focus area has four strategic commitments: 

• “We will protect the safety of other road users, as we work within their communities” 

• “Community safety champions will get to know our neighbours along the route, so 
that we can understand local risks and be flexible in mitigation” 

• “We will invest in the local communities within which HS2 works” 

• “We will plan our works to protect the health, safety and wellbeing of our lineside 
neighbours” 

8.1.4 Contractors are required to appoint Community Safety Champions for each of the contract 
areas, who will work alongside Community Relations Representative (CRR) and have a 
specific focus on health and safety. 

8.1.5 The Community Safety Champions will undertake an assessment of the local community in 
order to identify local risks, at-risk groups and facilities, as well as the measures required to 
ensure their safety. Liaising with the Community Relations Representatives they will develop 
a Community Safety Plan and deliver campaigns and public awareness events in the local 
community. 

9 Complaints and enquiries 
9.1 HS2 Ltd helpdesk and website 
9.1.1 HS2 Ltd will operate a helpdesk 24 hours a day, seven days a week for the duration of the 

project to: 

• manage all complaints 

• handle enquiries 

• coordinate incident response 

9.1.2 The 24hour-7 day helpdesk will assign queries and calls to the appropriate contractor 
for resolution. 



9.1.3 The contractor where requested by HS2 Ltd to do so, will respond to requests for further 
information from community members directly. HS2 Ltd will specify whether this should be 
in writing or via telephone and the required timeframe. The contractor should advise the 
helpdesk of the outcome and action taken via HS2’s recording system. The contractor 
shall advise the helpdesk in advance if additional time is needed to resolve the complaint. 
The contractor will provide the helpdesk with information about actions taken. 

9.1.4 HS2 Ltd will operate a complaints monitoring system to record and track complaints received. 

9.1.5 HS2 Ltd will produce a summary of complaints received and make them publically available 
on a monthly basis. 

9.1.6 The contractor shall include the helpdesk number on all community engagement materials. 

9.2 Written complaints and enquiries 
9.2.1 HS2 Ltd shall operate a helpdesk email account as well as a system to log all written enquiries 

and complaints during the construction of the project. The contractor shall ensure that no 
public enquiry contact details are publicised other than those of the HS2 helpdesk. 

9.2.2 In the event that HS2 Ltd requests the contractor to provide additional information in respect 
of a written complaint or enquiry, the contractor shall respond to HS2 Ltd within the time 
specified. 

9.2.3 The contractor shall include the Hs2 Ltd helpdesk email address on all community 
engagement materials. 

9.2.4 The contractor, where relevant, shall use accessible and inclusive communication tools to 
meet the needs of diverse communities. 

9.2.5 Hs2 Ltd will operate the helpdesk (020 7944 4908), 24 hours per day, seven days per week for 
the duration of the project. 

9.2.6 The helpdesk will manage all construction work related complaints and enquires from the 
public and will provide a single point of contact through the helpdesk number. 

9.2.7 Contractors shall not publicise their own company helplines in relation to the project. 
Contractors who cannot resolve an issue on-site must refer people to the helpdesk or 
HS2 complaints procedure online. The helpdesk’s contact details will be widely 
promoted and displayed on site signboards and hoardings. 

9.2.8 The service will be made available in different languages, on a case-by-case basis as agreed 
with the nominated undertaker. 

9.3 Complaints and enquiries received by the contractor 
9.3.1 All enquiries and complaints received from the public or any other organisation or authority, in 

relation to the project shall be logged by the contractor and reported to the HS2 Ltd helpdesk 
within 24 hours of receipt. 

14 
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9.3.2 The CRT will operate a complaints monitoring system to record, track and resolve complaints 
received. 

9.3.3 The contractor will respond promptly to emergencies, complaints or other contacts made via 
the HS2 Ltd helpdesk or any other recognised means and if possible the contractor will rectify 
the problem directly, with the CRT kept fully informed of any actions taken. 

9.3.4 The contractor shall report all actions taken as part of the progress reports to be submitted to 
the nominated undertaker on a regular basis. 

9.4 HS2 Construction Commissioner 

9.4.1 To meet commitments previously made (within the Environmental Minimum Requirements), 
an independent Construction Commissioner will be appointed by an independent selection 
panel on behalf of the Secretary of State for Transport. 

9.4.2 The commissioner will mediate in any unresolved disputes between HS2 Ltd and affected 
individuals or bodies. This includes investigating any complaints that have not been resolved 
through HS2 Ltd’s complaints process, as well as acting as an arbitrator in any disputes 
related to our small claims scheme. The commissioner will provide independent and impartial 
decisions – resolving disputes in a fair and balanced manner. 

9.4.3 For more information on the role of the Construction Commissioner, see HS2 Information  
Paper G3: Construction Commissioner.  

9.5 HS2 Residents’ Commissioner 

9.5.1 An independent HS2 Residents’ Commissioner oversees the Residents’ Charter and 
monitors the way in which HS2 Ltd communicates with residents who are affected by its 
proposal. The commissioner ensures that these communications take place in the clearest 
and plainest language possible. 

9.5.2 The responsibilities of the Residents’ Commissioner include producing a quarterly 
report which is published on the Hs2 pages of the www.gov.uk website. They also 
oversee and monitor communication standards with regard to property measures; and 
hold regular meetings with the chairman about emerging trends and concerns regarding 
property schemes. 

9.5.3 Further information about the Residents’ Commissioner can be found under the 
HS2 Residents’ Charter. 

http://www.gov.uk/
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10 Local community initiatives and liaison 
10.1 Considerate Constructors Scheme (CCS) 
10.1.1 It is required that all contractors are registered with the Considerate Constructors Scheme 

for the duration of their works. The nominated undertaker will also maintain a dialogue with 
the CCS to keep up to date with changing requirements and any changes in circumstances of 
a particular area. 

10.2 Local Community Investment Programme (LCIP) 
10.2.1 Hs2 Ltd is committed to ensuring the project provides benefits to the local communities it 

affects. As part of this commitment, it expects the contractor to invest its time, people, skills 
and equipment in the local community. In addition, there is the potential for contractors to 
fund local projects and activities, provided there’s no conflict with HS2 Ltd’s route-wide 
community funds. 

10.2.2 The contractor will formalise this corporate social responsibility activity into a Local 
Community Investment Programme (LCIP) and submit it to the nominated undertaker for 
acceptance no later than 13 weeks after the start of the contract. Local community 
stakeholders, including local authorities, will be consulted on the LCIP as part of its 
development and prior to acceptance. 

10.2.3 The contractor shall implement the programme upon receiving acceptance from the 
nominated undertaker. In the case of the first submission of the LCIP the nominated 
undertaker will reply within 4 weeks of the date of submission. 

10.2.4 The contractor’s Local Community Investment Programme shall; 

• identify an appropriate programme of ‘investment’ based on the following criteria: 

o value to the community and sustainability; 

o availability of resources (internal and external); 

o political and/or cultural sensitivities; 

o the extent of HS2’s impact on the local area 

o achievability and measurability; and 

o duration and cost; 

• facilitate organisations and individuals within the local community to increase their 
own capacities and leave a legacy that lasts beyond the completion of the project; 

• consider the needs of the local community as a whole in an inclusive and 
equal manner; 

• allow for consultation with HS2 Ltd to ensure that historical community knowledge 
informs the programmes and there is a consistent approach across the Project; 
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• avoid creating dependencies where the local community becomes reliant on others to 
fulfil their needs; 

• avoid reactive investments with short-term impacts on causes, that whilst being 
legitimate and worthy, are not sustainable in the long-term. 

• differentiate areas of investment by type based on: 

o measures to be provided through provision of “charitable hours”; 

o measures to be provided through independent investment by the contractor; 

o measures to be provided as part of work package delivery to be funded by 
HS2 Ltd; 

10.2.5 In addition to the community investment programme, HS2 Ltd has established the 
Community and Environment Fund (CEF) as well as the Business and Local Economy Fund 
(BLEF). 

10.2.6 Through these schemes £40m will be available to support businesses and community 
groups affected by the first phase of HS2. A £30m road safety fund has also been set up for 
improvements to local roads. For more information, please see Information Paper C12: The  
Community and Environment Fund and Business and Local Economy Fund.  

11 Community Survey 
11.1 Scope 
11.1.1 The contractor shall draft an accessible and inclusive community survey in partnership with 

HS2 Ltd for approval, no later than 13 weeks after the start of their contract. Detailed 
guidance will be provided by HS2 Ltd to ensure consistency across different areas. 

11.1.2 The community surveys will seek to record the local community’s attitude with regard to the 
impact of the works on the community and the contractor’s commitment to improving 
community relations. Responses to the first community survey for each specified location will 
be used as a baseline against which future community surveys will be measured. 

11.1.3 The contractor shall conduct the community survey every six months from the start date 
agreed. The contractor shall demonstrate that reasonable endeavours are being made to 
engage effectively with the community, including individuals with protected characteristics, 
leading to continuous improvement in community relations within the catchment area. 
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Duration of works 

Mauris vulputate justo et 
erat semper tincidunt. 

Nunc auctor mi nunc, vitae 
bibendum diam accumsan 
sed. Pellentesque venenatis 
suscipit interdum. 

Aenean malesuada purus 
eget lorem dig nissim, a 
suscipit augue maths. 

Phasellus euismod 
consectetur dapibus. In 
sagittis ex ut justo euismod, 
dictum fringilla lacus ultrices. 

What to expect 

Quisque at arcu erat. Phasellus 
lectus elit, lobortis non porta 
ac, pharetra sit amet neque. 
Vestibulum ante ipsum primis 
in faucibus orci luctus et ultrices 
posuere cubilia Curaei Curabitur 
facilisis erat sed ornare 
accumsan. Nam luctus lobortis 
lacus, tristique placerat arcu 
pretium nec. Donec vehicula 
neque id est venenatis 
dignissim. 
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13 Annex B – Information sheet example 

h9engineforgrowth  

NOTICE OF TEMPORARY 
ROAD CLOSURE 

What are we doing? 

Fusce vehicula, ex id interdum vehicula, magna nulla aliquet lectus, 
id accumsan enim mauris eu nunc. Praesent congue dolor tortor, 
ac bibendum libero pulvinar vel. Donec at massa diam. Phasellus 
eget libero id arcu tempor maths eget vulputate arcu. Aliquam 
efficitur blandit metus, elementum consectetur nunc. Quisque diam 
turpis, finibus id tristique eget, placerat ut felis. Vivamus a semper 
lacus, sed convallis nisi. 

Subheading 

Quisque porta dictum libero, at fermentum purus elementum sit 
amet. Phasellus vel ipsum non nisi posuere auctor. Nulla facilisis, 
massa eget viverra vestibulum, est metus venenatis ipsum, suscipit 
cursus sem diam a urna. Donec euismod velit et sodales placerat. 
Curabitur eget erat mi. Suspendisse vestibulum, lacus et euismod 
rutrum, magna est pharetra purus, ut iaculis ante nisi id metus. 
Suspendisse aliquam odio ligula, eget pulvinar orci consectetur ut. 
Praesent porta massa in porta condimentum. Sed cursus tortor sit 
amet erat ultricies, pretium bibendum neque fringilla. Aenean quam 
leo, luctus eu dapibus quis, malesuada nec leo. Vivamus at 
condimentum ante. Nam id quam tristique orci mollis pretium vitae 
ut turpis. 

Subheading 

Aenean nulla quam, vehicula congue hendrerit in, tempor eu ante. 
Suspendisse aliquam sit amet enim eget vulputate. Nulla est ante, 
hendrerit sed metus et, dapibus tempor dolor. Phasellus nisi felis, 
tincidunt a nibh a, bibendum varius ipsum. Proin fermentum ac 
felis at placerat. Ut eleifend quis odio vitae vulputate. Integer 

 
For more information contact our helpdesk 020 7944 4908, 
visit our website at www.gov.ukihs2 or email hsaenguiries®hs2.org.uk  

High Speed Two (HS2) Limited, 
One Canada Square, Canary Wharf, London E14 SAB 

Produced by [contractor] on  
behalf of HS2 Ltd 

Reference number 00000001 

http://www.gov/
http://hs2.org.uk/
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14 Annex C – CLP template 

MWC Community Liaison Plan Template 

Contents 

1. Situation analysis 

1.1 Work areas 

1.2 Traffic management 

1.3 Sensitive locations 

1.4 Undertakings and assurances 

2. Engagement objectives 

3. Audience analysis 

4. Issues analysis 

5. Channels and tactics 

6. Messaging 

7. Action plan 

8. Reactive communications 

9. Measurement and evaluation 

10. Resources 

Annexes 

Individual items produced per ‘work area’ 

A: Action tracker 

B: Q&A 
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1. Situation analysis 

1.1 Work areas and programmes 

An overview of the locations and programmes of work covered by this Community Liaison Plan. 
This should be broken down into specific ‘work areas’ – to be defined and agreed in partnership 
with your HS2 Area Engagement Manager at the outset. 

The expected phases of work, timescales, community impacts and mitigation measures should be 
included. 

Any key design elements, planning issues or environmental concerns need to be identified and 
described. 

1.2 Traffic management 

Key details from the contractor’s Traffic Management Plan that the wider community should 
be advised of, need to be identified and described, including: 

• expected transport diversions 
• delays 
• planned road closures 
• impacts on highways 
• spoil haulage routes 
• interrupted access for residents or businesses 
• interrupted utility services for residents or businesses 
• all other expected community disruption 
• the contact details for the helpdesk 
• the contact details of the local planning authority department responsible for monitoring 

environmental and planning matters 

• an outline of its emergency planning procedures 

1.3 Sensitive locations 

An overview of any sensitive locations impacted by the works, including: 

• public space 
• parking 
• businesses 
• community facilities 
• bus stops 
• footpath diversions 
• sensitive receptors identified in the Local Environmental Management Plans – such as 

those related to noise or air quality 



1.4 Undertakings and assurances 

A consideration of any undertakings and assurances related to engagement that will need to be 
recognised and mitigated as part of this plan. 

2. Engagement objectives 

Specific and measurable objectives that are informed by the situation analysis. They should be 
linked back to the overall delivery objectives for the programme and make the distinction 
between a) the dissemination of information (including advance notification of works and traffic 
information) and b) the engagement of local communities through an ongoing dialogue that can 
influence how we deliver. 

3. Audience analysis 

An analysis of the plan’s target audiences, including communities that will be affected by the 
works (both directly and indirectly) as well as stakeholders with an interest or influence upon the 
programme. For the purposes of this document ‘residents’ and ‘communities’ are the people living 
in the area likely to be affected by the works. ‘Stakeholders’ refer to entities, groups, and 
representatives bodies, such as local authorities, parish councils and businesses. 

The overview of target audiences should include the details and locations of sensitive 
and significant stakeholders, including: 

• hospitals 
• schools 
• places of worship 
• accommodation for the elderly or infirm 
• vulnerable residents, including people with disabilities or special requirements 

It should also include any useful research and insight about the nature of communities in the area 
that can be sourced directly and/or provided by the HS2 Ltd engagement team. This 
includes socio-demographic profiles of the area. 

4. Issues analysis 

This section should include an overview of all known concerns, risks, issues and priorities that 
the local community have. Key themes should be identified as well tangible, individual issues. 
The contractor’s approach to mitigating individual issues and continuing to identify them on a 
regular basis should also be outlined. 

2 2  
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5. Channels and tactics 

An overview of the channels and tactics that will be used to engage the target audiences. This will 
include a mixture of existing HS2 Ltd corporate channels as well as bespoke local channels that the 
contractor will develop. This should include, but not be limited to: 

• The detailed methodology for delivering advance notification of works 
• A face-to-face engagement programme with high priority audiences 
• A programme of engagement with users of public spaces. This should be before the first 

access date to determine any means of minimising the impact of the works, in liaison with the 
local planning authority. 

• Community engagement events, forums and meetings 
• The use of third-party, existing community channels 
• The use of digital media and communications 
• How the contractor will circulate community relations materials and information in an 

accessible and inclusive manner, including but not limited to: 
i. the languages spoken by the various communities affected by the works 
ii. the needs of people who may have a sensory impairment or learning disabilities 

6. Messaging 

The headline key messages that will be incorporated within proactive and reactive 
communications, wherever possible. This will be supplemented by a live and evolving Q&A for 
the specific work areas that is shared with the corporate helpdesk. 

7. Action plan 

A table explaining what actions will be undertaken to deliver the specific objectives of this plan, 
including target dates and action owners. It should recognise the issues highlighted in the situation 
and audience analysis and include measures to address them – such as tangible mitigations to the 
construction programme, as well as general communications and engagement activity. 

This overall action plan will be supplemented by a live ‘action tracker’ spreadsheet for each 
eventual work area (including key design elements), which breaks the action plan down into 
further detail and is used to track and report progress to the HS2 Ltd community liaison team. 

8. Reactive communications 

A description of the process that will be followed for handling queries received directly or via 
the HS2 Ltd helpdesk, including the use of any related systems and adherence to agreed 
response times. 



9. Measurement and evaluation 

An overview of how the specific objectives within this plan will be measured, including the specific 
area community survey. 

10. Resources 

An overview of everyone involved in the delivery of the plan, including their specific roles, 
responsibilities and contact details. This should include a 24 hour, 7 day roster showing the duty 
times for the community related representatives. 

Contractor Site (working areas) Key contact (core hours) Key contact (out of hours) 

Name       
Address       
Telephone Number       
Mobile Number       
Email address        

Please provide details of all relevant industry partners/subcontractors 

Sub-Contractor/s and 
Industry Partners 

Site Key contact (core hours) Key contact (out of hours) 

Name       
Address       
Telephone Number       
Mobile Number       
Email address        

Annexes 

A: Q&A 

A live Q&A to be maintained by the contractor, including generic questions as well as issues that 
are specific to each individual work area. 

B: Action tracker 

A live action tracker for each work area (including key design elements), which breaks the action 
plan down into further detail and is used to track and report progress to the HS2 Ltd community 
liaison team. 

The format of the tracker is not mandated and will be agreed between Hs2 Ltd and its 
contractors on a case-by-case basis – making use of any engagement related IT tools and 
systems they are using. 
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Transport (DfT) with managing the delivery of a new national high speed rail 
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Julie King 

Director of Community 
Engagement, High Speed Two 
(HS2) Ltd 

Respecting our communities 

HS2 is the largest infrastructure project in Europe, 345 miles of new high 
speed railway connecting 8 out of 10 of the UK’s largest cities. 

This means, unfortunately, that we cannot avoid affecting local residents 
and businesses, and so we have to be an exemplar project in our 
approach to engagement with communities. 

For me this means HS2 and our suppliers being actively involved with 
the community to build mutually beneficial, long term relationships. 
By doing so we will better understand local concerns and how we can 
work together to minimise disruption to peoples’ lives, and where we 
make mistakes, learning from these will help us to constantly 
improve our engagement approach. 

One of our guiding principles is to be a good neighbour and respect the 
communities we are working with and the environment in which they 
live. The legacy of HS2 will be judged on how the communities up and 
down the route feel they have been treated by us and our contractors. 
For me as Chief Executive this legacy is as important as our ability 
to deliver the railway safely, on time and to budget. 

Building strong partnerships 

HS2 will be working across four diverse West Midlands region authorities 
from Warwickshire in the south to Staffordshire in the north, with brand 
new stations being built at Curzon Street in Central Birmingham and 
Interchange in Solihull together with a maintenance depot and control 
centre at Washwood Heath in East Birmingham. We are focused on being 
good neighbours and are mindful of the impacts HS2 will have on these 
communities. 

Through our ten commitments we have set very high targets for both 
ourselves and our suppliers in the way we work with, and alongside, 
communities. We are working closely to understand each community 
and their concerns, and communicate effectively with people in a way 
that meets their individual needs. I expect everyone delivering HS2 to 
do so in ways that demonstrate good neighbourly behaviour – being 
open, honest and respectful as we build the railway across the region. 

 

Mark Thurston 

Chief Executive Officer,  
High Speed Two (HS2) Ltd 

 

Mike Lyons 

Area Programme Director,  
High Speed Two (HS2) Ltd 

Welcome to the Community Engagement Plan 

We are the largest construction project within Europe and, by association, 
we are facing the largest community engagement challenge currently 
in the UK. How we and our contractors behave is as important to the 
railway’s success as delivering the project on time and ensuring value 
for money for the tax payer. 

Our aspiration is to be a good neighbour every single day, by respecting the 
people and communities we impact and being sensitive to their needs, 
earning our social licence to operate. 

We want to be clear about how you can get involved in the project and how 
we will keep you informed of progress or opportunities such as jobs, 
apprenticeships or small business contracts. We will work hard with our 
suppliers to ensure communications are tailored to local needs through 
community newsletters or noticeboards and, where possible, we will join 
local groups or meetings that are already in existence, such as local resident 
association or parish council meetings. 

To be successful, we need to work with communities and build respectful, 
long-term relationships. I appreciate this will take time; we will need to 
demonstrate we are listening to and acting on the concerns of 
communities. Engagement Managers will be based out in the communities, 
providing timely responses to questions or complaints and acting as the 
voice of their community within the organisation. We have set out the ten 
commitments that we will use as the basis to measure our success, and that 
of our suppliers, in how we deliver the new railway. 

These commitments will drive our thinking, actions and decision making, 
and those of our suppliers. Together, we will work hard to build trust and 
create opportunities for two way conversations with communities over the 
life of the project. 



 

 

 

 

Your area 
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Network map 
New station (Phase One)  

New station (Phase 2b) 

Destinations served by HS2 services on 
existing network 

HS2 Line (Phase One) 

HS2 Line (Phase 2a) 

HS2 Line (Phase 2b) 

HS2 services on existing network 



We provide further information live on 
our website here: 

https://hs2instaffs.commonplace.is  

Old Oak Common 

You can check maps to see the planned routes for the 
High Speed Two (HS2) rail network at www.gov.uk/check-hs2-route  

https://hs2instaffs.commonplace.is/
http://www.gov.uk/check-hs2-route


 Our Strategy 
 

The planning and 
construction of HS2 
is a huge operation. 
It is currently the 
largest infrastructure 
project in Europe. 

We will demonstrate 
our values of 
Leadership, Respect, 
Integrity and Safety 
in the way we and 
our suppliers behave. 

Our vision is for HS2 to be a catalyst for growth across Britain. 

We translate this vision into our mission, which is to deliver a 
new railway to better connect people. 

We will do this, in part, by carrying out an exceptional community 
engagement programme and by being a good neighbour. 

To make sure we understand the views of the communities affected by 
the new line, and ensure those views are taken into account in our 
planning, we have devised the HS2 Community Engagement Strategy. 

The Strategy sets out the principles, approach and overall plans for 
the ways we will engage with local communities. 

Here is how our vision, mission and values translate into the behaviours 
we want to see across HS2 Ltd and our supply chain every day. 

We want you to be able to recognise an HS2 person – whether they 
are a member of staff, a contractor or a supplier – because they are 
delivering these behaviours every day. 

In order to deliver 
HS2 successfully, we 
need to understand 
and manage the full 
impact of the project. 

What we mean  
by community 

How we  
will engage 

Community engagement is about creating a long-term and trusted 
communication with the communities in which the railway will be 
built and operated. 

Our aspiration is to be a good neighbour every single day, by respecting 
the people and communities we impact and being sensitive to their needs. 
We know that we will be judged not only by what we deliver but by the way 
in which we deliver. 

When we talk about community we mean any person, people, business 
or organisation who: 

>) will be affected by the new >) is elected to represent the 
railway or its construction; communities in which the 

>) has a special interest in HS2, new railway will operate; and 
such as environmental or >) is responsible for holding us 
technical stakeholders; to account. 

We are committed to engaging with all these communities on the 
various aspects of the new railway, and we will do so using four 
types of engagement. 

 
Leadership 

We will lead collaborative, coordinated 
engagement that is empathetic, 
compassionate, open, 
accountable and transparent. 

 

Integrity 

We will be open and honest, fairly 
interpreting stakeholder discussions, 
and delivering on promises in a 
timely and collaborative manner. 

Respect 

We will listen and respond in a 
timely and accessible manner, 
anticipating concerns and 
eliminating surprises, creating and 
monitoring goodwill and trust. 

 

Safety 

We will prioritise the health, safety 
and wellbeing of communities and 
our workforce; our approach will 
be inclusive and accessible; we will 
identify risks and feed them back 
into the business. 

Informing 

We will keep communities 
informed on the issues that affect 
them through clear, timely and 
tailored communications. 

 

Consulting 

We will arrange formal, written, 
public consultations on the project. 
These will include making plans 
available for public review and 
seeking views from a range of 
interested parties to inform their 
development and delivery. 

Involving 

We will create opportunities for 
local communities to get involved 
throughout the design and delivery 
of the project, so that we take into 
consideration how they live, work 
and play. 

 

Responding 

We will provide free and accessible 
options for communities to contact 
us to seek information and raise their 
concerns. We will respond to their 
requests and comments in a timely 
and comprehensive way. 
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HS2 benefits The HS2 programme will deliver a wide range of benefits to communities 
and businesses along the route as well as to the UK as a whole. These 
benefits range from jobs and skills now, through to making it easier for 
people, skills, goods and services to move around the country – giving 
people more choice about where they live, work or run their business. 

Delivering HS2 will create 
approximately 25,000 jobs across 
the construction industry and supply 
chain, followed by ongoing 
employment opportunities that will 
result from operating the railway. 

HS2 will provide new opportunities 
for jobs and for regenerating local 
environments, boosting economic 
development long term. 

Small and medium-sized businesses 
will be able to access a wider range 
of people, services, skills and 
suppliers. They also have new 

More trains and more seats 

HS2 passengers will benefit from 
more frequent, faster and more 
reliable train services, with 
greater choice and convenience 
across the rail network. 

The creation of the National College 
for High Speed Rail, with campuses 
at Doncaster and Birmingham, 
together with the 2,000 
apprenticeships resulting from HS2, 
will help people improve their skills 
and boost their individual earning 

opportunities to connect with larger 
businesses as they become part of 
the wider HS2 supply chain. 

For example, in Doncaster a 
pre-fabrication facility will help 
prepare key construction 
materials to be used in the 
southern end of the route. 

HS2 will bring more destinations 
within easy reach, increasing 
employment and leisure options. 
As travellers switch to HS2, the 
existing rail network will also see 
benefits: crowding will reduce and 
capacity for freight will increase, 
taking many lorries off busy roads. 

power. This will benefit the 
wider economy and improve the 
national skills base. 

More information on jobs at HS2 
Ltd and the apprenticeship 
programme can be found here: 
careers.hs2.org.uk/ 

This facility is supporting new jobs 
and apprenticeships. 

More information on how to 
register for business opportunities 
with HS2 can be found here: 
www.gov.uk/government/ 
collections/hs2-business 

The new line is being designed to 
withstand adverse weather, 
making the railway more reliable 
and reducing the risk of personal 
and business costs associated 
with disruption. 
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More jobs and apprenticeships 
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More opportunities for business 
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Beyond 

LINE OF ROUTE 

120m 

• N 
• R 

300m 

Rural 
support 
zone (RSZ) 

Homeowner 
payment 
zone 

Safeguarded area 
and extended 
homeowner 
protection zone1  

• Homeowner Payments4  
• Zone 1: 120m to 180m – £22,500 
• Zone 2: 180m to 240m – £15,000 
• Zone 3: 240m to 300m – £7,500 

• Express Purchase2  
• Extended Homeowner 

Protection Zone 
• Rent Back 

• Cash offer OR 
voluntary purchase3  

• Need to Sell scheme 
• Rent Back 

eed to Sell scheme  

ent Back 

• Need to Sell scheme 
• Rent Back 
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Property Compensation Schemes 
Communities and businesses 
located near the approved or 
proposed route will have access to a 
range of statutory and discretionary 
property schemes. Which scheme 
applies depends on the location of 
the property, as summarised in the 
diagram below. 

We can help you to find out in 
which of the following four areas 
your property is located: 
safeguarded area; rural support 
zone; homeowner payment zone; 
or outside these zones. 

If you are in a safeguarded area 
you can apply to sell your 
property through the Express 
Purchase scheme. 

If you are in a rural support zone, you 
can apply for either for a cash offer 
or voluntary purchase, or for the 
Need to Sell scheme. 

If you are in a homeowner payment 
zone between London and the 
West Midlands you can apply for 
the Homeowner Payment scheme. 
You cannot yet apply for this if you 
are affected by the railway between 
the West Midlands and Crewe, 
Leeds and Manchester. 

This scheme is available once 
this section of the railway 
receives consent from the UK 
Government through Royal Assent. 

If your property is affected but is 
outside all of these zones and 
safeguarded areas, or is not covered 
by one of these schemes, you can 
still apply for the Need to Sell 
scheme. 

More information on all these 
schemes, as well as maps to help 
identify your location and distance 
from the new railway, can be found 
here: www.gov.uk/claim-
compensation-if-affected-by-hs2  

You can also call the Freephone 
Community Helpline on 
08081 434 434 for more 
information or to ask a question. 

 
1Usually 60m in rural areas. 2Surface safeguarding only. 3Applies to rural areas only and 
does not extend to areas beyond deep tunnels. 4Only available after Royal Assent of the 
Bill. Applies to rural areas only and does not extend to areas beyond deep tunnels. 

The above zones are generally based on distance from the line: 

>) the safeguarded area 
is the land expected to 
be needed to build and 
operate the railway; 

>) the rural support zone 
extends 120 metres from 
the centre-line of the line 
of route; and 

>) the homeowner payment 
zone applies in rural areas 
only and is between 120 
and 300 metres from the 

http://www.gov.uk/claim-compensation-if-affected-by-hs2
http://www.gov.uk/claim-compensation-if-affected-by-hs2


centre of the railway. 



 

What this means for you 
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We recognise that as we develop, design and build the new railway, 
we will have an impact on the communities where we work. 

We are committed to being a good neighbour and treating our 
communities with respect and consideration. We will keep checking that we 
are doing that and looking for ways to improve. 

The Community Engagement Strategy is being delivered through Local 
Area Engagement Plans such as this. 

This Plan highlights some of the key areas we know are of concern 
to you and how we plan to minimise disruption throughout the 
lifetime of the project. 

“I welcome the Community 
Engagement Strategy which 
represents a positive step 
forward for the organisation. 
It remains vital that HS2 
continues to listen and 
respond to the communities 
affected by the new railway. I 
will monitor and review how 
the project is being delivered 
in line with the commitments 
set out in this strategy” 
Deborah Fazan, HS2 
Residents Commissioner 

Your Area Team – 
Organisational 
chart 

Some of the things you will read about in this Plan include: 

>) how we will inform you 
of construction works, the 
creation of ecology sites and 
utility diversions planned in 
your area; 

>) how we will involve you 
as we deliver HS2 across your 

 

  
YOUR LOCAL  

ENGAGEMENT  
MANAGER 

Jonathan Lord  
Senior Engagement Manager Tahir has been with HS2 

since late 2016 focusing on 
stakeholder and community 
engagement. Tahir has worked 
in the field of engagement and 
communications for over 15 
years, within the housing and 
health sectors. 

Tahir Ahmed 
Engagement Manager 

Rachel Johnson & Susan Bridges  
Engagement Managers 

Joan Gooden & Rachna Shah  
Engagement Executives 

 

Our Community Engagement Team acts as the voice of the local 
communities within HS2 and our supply chain. Each community along the 
line of route has a dedicated Engagement Manager. This is the first version 
of the Local Area Plan. We will continue to work with the local community, 
the Local Councils and key stakeholders in the area to develop future plans. 

>)how we will coordinate our 
engagement activities to 
keep you updated on the 
second phase of the project 
(Phase 2a); 

>) the engagement methods 
we will use and how you will 
receive a response to your 
views, issues and requests in 
a timely manner; and 

>)when your local Engagement 
Manager will be in the area so 
you can ask questions and raise 
your concerns in person. 
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Continue to build respectful, 
long-term relationships with 
our communities, and actively 
encourage our workforce to 
listen to local concerns and be 
considerate and accountable 
for their actions at all times. 

 

Work with our communities  
to develop local two-way  
engagement and communication  
programmes, and ensure these  
are accessible and tailored  
to local needs. 

 

Leave a positive and  
sustainable legacy for  
the communities in  
which we operate. 

 

Respond to questions and 
complaints quickly and 
efficiently, with an 
acknowledgement within 2 
working days, and responding 
within a maximum of 20 working 
days if we cannot answer the 
query straight away. 

 
Make sure communities are  
made aware in advance of  
any activities taking place  
in their area. 

 
Operate a Freephone Community 
Helpline 24 hours a day, 
365 days a year. 

 
Promote awareness of all our 
property schemes so that 
anyone who may be eligible 
has all the information they 
need and is aware of the 
support available to them. 

 
Display the Residents’ 
Commissioner’s and 
Construction Commissioner’s 
contact details on all relevant 
materials, along with the HS2 
Helpline information and 
complaints procedure.  

 

Make health and safety a  
priority for our communities  
and our workforce.  

Respect the wellbeing of our  
communities, minimising  
disruption to their lives with  
local mitigation plans and  
activities, ensuring we meet  
the standards set out in the  
Code of Construction Practice.  
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Our Community Commitments 
In our Residents’ Charter we set out 10 Community  

Commitments. We will use these to help measure  
our success, and that of our suppliers, in how  
we deliver the new railway. 

We will: 

More information on what we are doing in your area to deliver these 
commitments can be found on the subsequent pages of this plan. 



 

 

 

ARMITAGE & HANDSACRE 

HS2 
ROUTE 

WEST COAST MAINLINE 

KINGS BROMLEY 

1 ELECTRICITY  
UTILITY  

DIVERSION 

LICHFIELD 

HS2 
ROUTE 

HS2 
PHASE 2a 

 

The works will be undertaken in two stages and are due to be 
completed in 24 months, with each stage due to take 12 
months. The first stage requires WPD to lay the new cable route 
underground between January and December 2018, followed by 
the second phase, which will require the removal of the existing 
overhead electricity pylons in 2019. 
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HS2 route Phase 1 (Above the ground) 

HS2 route Phase 2 

HS2 works 

Main roads 

Existing train lines 

Villages/towns 

This map shows the location of the construction sites that we will be establishing across your area 
and explains the different activities that will be happening there. 

Electricity Utility Diversion 
Along West Coast Mainline into Lichfield. These works will require our contractor Western Power 
Distribution (WPD) to lay approximately 6 kilometres of a major electricity cable underground 
within the parishes of Kings Bromley, Curborough, Elmhurst and Lichfield. 

1 

5 Local area map Handsacre and Kings Bromley 

This map is for illustrative purposes only 
 



What will happen in your area? 
 

Key 
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This map shows the location of the construction sites that we will be establishing across your 
area and explains the different activities that will be happening there. 

Ecology Mitigation site 
This will see: 

>) the site being surveyed for archaeology research; 
>) creation of ponds for great crested newts; 
>) planting of woodland; and 
>) creation of a habitat for insects and area for animals to 

 

2 

HS2 route Phase 1 (Above the ground) 

HS2 works 

Main roads 

Existing train lines 

Villages/towns 

Local area map Streethay, Lichfield and Whittington 

 
This map is for illustrative purposes only 

 

What will happen in your area? 
 

Key 



 

Construction activities timeline This timeline shows when we expect to undertake surveys, ecology mitigation and utility diversion work in the 
local area. 

2018 2018 
JAN Feb Mar Apr May June JULY 

AREA-WIDE 

WHITTINGTON 
AND FISHERWICK 

LICHFIELD 

FRADLEY AND 
STREETHAY 

KINGS BROMLEY 

ARMITAGE AND 
HANDSACRE 

ECOLOGY SURVEYS 
We will undertake surveys to identify 
the presence and size of species 
populations such as great crested 
newts, bats, badgers and reptiles. 

UTILITY DIVERSIONS 
To prepare the land for building HS2, 
Western Power Distribution will be 
diverting and laying in the ground 
approximately 6 kilometres of their 
overhead line network in the Kings 
Bromley to Lichfield area. These 
works started in January 2018 and will 
be completed in December 2018. 

ARCHAEOLOGICAL INVESTIGATIONS 
Trial trenches to undertake archaeology 
surveys will take place between January 
and June 2018. 

GROUND INVESTIGATION 
This work is undertaken by using a 
number of methods to obtain samples 
to examine and study the soil, rocks 
and groundwater below the surface. 
Works were undertaken by Network 
Rail in Handsacre in January 2018. 

ENGAGEMENT EVENT 
Information events will be held in your 
area throughout the year. Your Local 
Engagement Manager will hold monthly 
drop-in sessions in; 

>) Lichfield District Council 
House, Thursday, 12 noon to 3pm 
(every 2 weeks) 

Find out more about specific events online. 

We provide further information live 
on our website here: 
https://hs2instaffs.commonplace.is  

Please note, dates shown are subject 
to change. 

ECOLOGY MITIGATION SITE 
The ecology works at Streethay will be 
undertaken between February 2018 
and June 2018. This will see: 

>) creation of ponds for great crested 
newts; 

>) planting of woodland; and 
>) creation of a habitat for insects 

and area for animals to hibernate. 

16 17 
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How we will engage with you 
We want to ensure you can find out about the impact of the new railway easily. Equally, we want to be 
sure you have the opportunity to give us your comments and tell us your concerns. So we will organise a 
range of activities to ensure our engagement programme is genuinely collaborative and inclusive. 

We will tell you about what is happening by:  

We will involve you in gathering ideas and opinions by: 

 
Informing 

We will keep communities 
informed on the issues that affect 
them through clear, timely and 
tailored communications. 

> distributing information sheets about our planned 
works in your area before they start; 

> sending out a newsletter every three months 
with updates on progress; 

> holding engagement events within your 
communities; 

> providing regular programme updates to the Parish 
Councils, Lichfield District Council and Staffordshire 
County Council, and ensuring these are 
communicated using their social media channels; 

> attending bi-annual Parish Council meetings in 
your area; 

> informing and encouraging you to apply to the HS2 
Community and Environment Fund (CEF) and the 
Business and Local Economy Fund (BLEF). We will 
also work with our contractors to offer community 
investment opportunities; and 

> creating a locally focused website where you can 
find information about your area. 

Involving 

We will create opportunities for 
local communities to get involved 
throughout the design and delivery 
of the project, so that we take into 
consideration how they live, work 
and play. 

> attending a joint meeting between Lichfield District 
Council and your Parish Councils in February 2018 to 
allow you to share local community concerns and 
discuss our engagement plans; 

> feeding in the views of stakeholders and local 
communities into the bi-monthly Staffordshire Traffic 
Management Group so they are considered in the 
development of Local Traffic Management Plans; 

> holding a monthly drop-in surgery alternating across 
each parish area in advance of and during works that 
will impact the area from October 2017; 

> listening to and supporting your ideas around how 
we maximise the opportunities HS2 has to offer and 
how we create a legacy for your area; 

> involving the businesses at Fradley Business Park 
during the construction of the local road network 
with the aim of minimising the impact on their 
businesses; and 

> involving local environmental and community 
groups as we undertake archaeological and 
environmental work. 

 
We will respond to your questions and concerns through:  We will consult with you through: 

 
Responding 

We will provide free and accessible 
options for communities to contact 
us to seek information and raise their 
concerns. We will respond to their 
requests and comments in a timely 
and comprehensive way. 

> operating our Freephone Community Helpline, 
which operates 24 hours a day, 365 days per year, for 
the duration of the project; 

> answering your questions and complaints in a 
timely manner; and 

> attending regular MP surgeries to understand and 
respond to issues and concerns raised by the local 
community. 

Consulting 

We will arrange formal, written, 
public consultations on the project. 
These will include making plans 
available for public review and 
seeking views from a range of 
interested parties to inform their 
development and delivery. 

> please note that there are no formal consultations in 
your area over the next 12 months. 



 

Inclusion 
and accessibility 

We have an Equality, Diversity and Inclusion (EDI) Policy, which represents 
best practice in ensuring inclusivity and access for all. We will use the EDI 
Policy to guide our approach to engagement. 

We will make equality, diversity and inclusion part of all our activities, and 
look to prevent discrimination, harassment and bullying. 

We will seek opportunities to promote inclusive development so that no 
one experiences disproportionate disadvantage as a result of the planning, 
design, construction and operation of HS2. 

We will also create opportunities for local people and companies to 
benefit from the investment in HS2, such as through the National 
College for High Speed Rail. 

In addition, we will take a number of practical steps to help maximise access 
to the engagement activities. Where possible we will: 

> provide, on request, translations and alternate formats (such as large 
print) of documents and publicity materials, including this Plan; 

> use accessible venues for consultation and engagement events; 

> provide hearing loops/sign language experts at venues; and 

> provide interpreter services at venues. 

Whilst we will always aim to ensure engagement is accessible to all 
our communities, we recognise that in remote areas there may be a 
need for us to provide transport to events. This will be considered on a 
case by case basis. 
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8 How we will measure our success 
Every six months, we 
will publish progress 
reports which measure 
our progress against 
our ten Community 
Commitments. 

“This document is important 
because it sets out standards 
which we can expect HS2 to 
follow. I will be monitoring 
these independently through 
HS2's construction and 
challenging HS2 to meet 
these standards.” 

Gareth Epps, 
Independent HS2 
Construction Commissioner 

We will know we have been successful when there are real examples 
of achieving our ten Community Commitments. 

Every six months we will publish progress reports which measure our 
progress against the Commitments. 

As well as providing transparency about our performance, these reports will 
help us to continuously learn and improve. 

The reports will show how well we and our contractors are performing across 
a range of indicators: 

> how well we handle your enquiries; 

> how well we handle your complaints; 

> our progress against our Strategy and our Local Engagement Plans; 

> our contractors’ progress against their engagement delivery plans; 

> how well we are informing communities about works taking place in 
their area; 

> how well we demonstrate that we are continually looking to lessen the 
impacts of the programme; 

> what long-term benefits our investment programme is 
delivering in communities; 

> evidence that our staff and contractors understand, and are behaving 
consistently with, this Strategy; and 

> review and analysis of the feedback on how we are doing. 

In addition, we will use and learn from the independent assessments 
and reports that will be provided by the Residents’ Commissioner and 
Construction Commissioner. 
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24/7 Freephone 08081 434 434 
Email HS2enquiries®hs2.org.uk 
Minicom 08081 456 472 

 

Contacting us 
Community Helpline 
We operate a Freephone Community 
Helpline 24 hours a day, 365 days per 
year, for the duration of the project 
to answer questions, manage all 
complaints and coordinate 
incident response. 

The Helpline is available at 
HS2enquiries®hs2.org.uk and 
telephone 08081 434 434. 

We also operate a Freephone 
Minicom service on 
08081 456 472 for people with 
hearing impairments. 

You can also write to us at: 

HS2 Community Hub 
High Speed Two (HS2) Ltd, 
Two Snowhill 
Snow Hill Queensway 
Birmingham B4 6GA 

We will include these contact 
details on all community 
engagement materials. 

Holding us to account 
If you are unhappy for any reason, 
you can make a complaint via the 
helpline. We will acknowledge your 
complaint within 2 working days and 
let you have a full response within 20 
working days. If it is not possible to 
respond fully within this timescale, 
we will write and let you know why 
and say when you should expect to 
receive a full response. 

Residents’ Commissioner 
The independent Residents’ 
Commissioner holds HS2 Ltd 
accountable to the commitments 
made in the Residents’ Charter. 

The Residents’ Commissioner 
oversees and monitors our 
commitments to you, produces a 
periodic report, published at 
www.gov.uk/government/ 
collections/hs2-ltd-residents-
commissioner and meets regularly 
with the HS2 Ltd Chairman about 
emerging trends and concerns. 

The Residents’ Commissioner does 
not investigate individual cases, act 
as an arbitrator for individual 
resident concerns, or deal with 
complaints. 

The Residents’ Commissioner 
can be contacted on 
residentscommissioner 
®hs2.org.uk  

www.gov.uk/government/ 
publications/hs2-residents-charter 

Construction Commissioner 
The independent Construction 
Commissioner’s role has been 
developed to mediate and 
monitor the way in which HS2 Ltd 
manages and responds to 
construction complaints. 

The Construction Commissioner will 
mediate any unresolved construction 
related disputes between HS2 Ltd 
and individuals or bodies, and 
provide advice to members of the 
public about how to make a 
complaint about construction. 

The Construction Commissioner 
regularly meets with the HS2 Ltd 
Chief Executive Officer to raise 
any concerns or emerging trends 
across the project. 

The Construction Commissioner 
can be contacted on 
complaints®hs2-cc.org.uk 
and you can visit the dedicated 
website at www.hs2-cc.org.uk  

24 25 

http://hs2.org.uk/
http://hs2.org.uk/
http://www.gov.uk/government/
http://hs2.org.uk/
http://www.gov.uk/government/
http://hs2-cc.org.uk/
http://www.hs2-cc.org.uk/


 1 0  

26 

Keeping your information safe 
We know how important it is to protect your privacy and to comply with 
relevant data protection and privacy legislation. 

If we ask for your personal information, we will: 

>) let you know why we need it; 
>) only ask for what we need and not collect excessive or 

irrelevant information; 
>) make sure nobody has access to it who should not; 
>) not share it with other organisations unless we have told you in advance 

or unless we are obliged to do so by law; 
>) only keep it for as long as we need to; and 
>) not make it available, or sell it, for commercial use, such as marketing. 

In dealing with your personal information, we will: 
>) value the personal information entrusted to us and make 

sure we respect that trust; 
>) abide by the law when it comes to handling personal information; 
>) consider the privacy risks when we are planning to use or hold personal 

information in new ways, such as introducing new systems; and 
>) provide training to staff who handle personal information 

and respond appropriately if personal information is not used 
or protected properly. 

To help us keep your information 
accurate and up to date, we ask you 
to give us accurate information and 
tell us as soon as possible of any 
change of circumstances. 

You can find out what personal 
information, if any, we hold 
about you by making a ‘subject 
access request’. 

If we do hold information about 
you, once we have confirmed your 
identity, we will give you a 
description of it, why we are 
holding it and who it could be 
disclosed to, and will provide you 
with a copy of the information in 
an intelligible form. 

If you wish to make a subject 
access request, please contact 
us via the details below. 

It will help us to locate any data we 
might hold about you if, in making 
your request, you could state what 
dealings we have had with you and 
why you expect us to hold 
information about you. 

It is not the policy of HS2 Ltd to 
charge for subject access requests. 

If you are unhappy with the way we 
have handled your personal 
information and wish to make a 
complaint, please contact our Data 
Protection Officer. 

We will acknowledge your complaint 
within 2 working days and let you 
have a full response within 20 
working days. If it is not possible to 
respond fully within this timescale, 
we will write and let you know why 
and say when you should expect to 
receive a full response. 



 

gov.uk/hs2  

High Speed Two (HS2) Limited, 
Two Snowhill 
Snow Hill Queensway  
Birmingham B4 6GA 

Freephone Community Helpline: 08081 434 434 
Email: HS2enquiries@hs2.org.uk  
Minicom: 08081 456 472 

© All photographs: HS2 Ltd 
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Annex B 
 

LIST OF ROAD IMPROVEMENTS INCLUDED IN THE BILL 
 
Permanent highways modifications 
 
• A515 Lichfield Road Realignment  
• Shaw Lane Realignment 
• Pipe Lane Diversion 
• B5014 Uttoxeter Road Realignment 
• Blithbury Road Realignment 
• Hadley Gate Lane Diversion  
• Stonyford Lane Diversion 
• Newlands Lane (South) Realignment 
• Newlands Lane (North) Widening 
• Moor Lane Diversion  
• B5013 Uttoxeter Road Realignment 
• Jonghams Lane Widening 
• Bishton Lane Realignment 
• Tolldish Lane Diversion 
• A51 Lichfield Road Widening 
• Mill Lane Diversion 
• Hoo Mill Lane Diversion 
• A518 Weston Road Realignment 
• Hopton Lane Diversion  
• B5066 Sandon Road Realignment 
• Marston Lane Widening 
• B5026 Eccleshall Road Realignment 
• Yarnfield Lane Realignment 
• Tittensor Road Diversion 
• A51 Stone Road Diversion  
• A519 Newcastle Road Realignment 
• Common Lane (North) Improvements 
• Dog Lane Diversion 
• Bent Lane (North)  Diversion  
• Bent Lane (South) Realignment  
• Snape Hall Road Realignment  
• Manor Road Realignment 
• A525 Bar Hill Realignment 
• Bower End Lane Widening 
• Checkley Lane Widening 
• Den Lane Realignment 
• Chorlton Lane Diversion  
• Newcastle Road Realignment 
• Casey Lane Diversion 

 
 
 



 
 

Temporary highways works 
 
• Alrewas Hayes Road, Fradley - Passing Places 
• B5014 Uttoxeter Road - Passing Places 
• Great Haywood Road, Tixall - Passing Places 
• B5017 Wybunbury Road, Wybunbury - Parking Bays 
• Bent Lane, Stableford - Passing Places 
• Yarnfield Lane, Stone - Carriageway Widening 
• Marston Lane - Passing Places 
• A525 Newcastle Road/Bar Hill Road - Passing Places 
• A515 Lichfield Road, Lichfield  - Temporary Roundabout 
• A513 Rugeley Road Temporary Diversion 
• Pipe Lane Temporary Highway Diversion 
• Blithbury Road Temporary Highway diversion 
• B5013 Uttoxeter Road Temporary Modifications 
• Tolldish Lane Temporary Highway Diversion 
• Great Haywood/Hoo Mill Lane Temporary Roundabout 
• A34 Stone Road Temporary Diversion 
• Yarnfield Lane Temporary Roundabout 
• M6 Motorway Slip Roads - Temporary Roundabout 
• A519 Newcastle Road Temporary Highway Diversion 
• Bent Lane Temporary Highway Diversion 
• Bent Lane Temporary Modifications 
• Dog Lane Temporary Highway Diversion 
• A53 Newcastle Road Temporary Highway Diversion 
• A53 Newcastle Road Temporary Roundabout 
• Manor Road Temporary Highway Diversion 
• A525 Bar Hill Road Temporary Roundabout 
• Checkley Lane Temporary Highway Diversion 
• Den Lane Temporary Highway Diversion 
 
  



 
 

Annex C 
ROUTE-WIDE TRAFFIC MANAGEMENT PLAN & LOCAL TRAFFIC 
MANAGEMENT PLANS 
 

“Traffic and transport management - route-wide measures 
 
14.2.2 Generic measures, which will apply route-wide, will be discussed in advance 
with the local highway authorities and any other appropriate authorities. Prior to the 
commencement of the works, the nominated undertaker will ensure that a route-wide 
traffic management plan (RTMP) will be produced in consultation with the highway 
and traffic authorities, the emergency services and other relevant key stakeholders. 
The RTMP will include, as appropriate: 
 

• measures to ensure that the timely maintenance and condition of public roads, 
cycleways and PRoW do not deteriorate due to use by the construction traffic, 
including monitoring arrangements with local highway authorities; 

 
• measures which may include engagement with vulnerable road users 

(pedestrians, motorcyclists, cyclists, equestrians), to provide for road safety for 
all modes for the public and construction staff during traffic management works 
and temporary traffic control measures; 

 
• contractor quality plans for management of construction vehicles through the 

supply chain; 
 
• contractor implementation of driver training programmes relevant to their 

specific environment (e.g. to protect pedestrians and non-motorised traffic); 
 
• vehicle safety measures including signage, mirrors, prevention of underrunning 

and use of technology to remove blind spots according to vehicle size; 
 
• process of submission and, as necessary, approval of site-specific traffic 

management measures; 
 
• procedures to be followed for the temporary or permanent closure or diversion 

of roads, PRoW or accesses; 
 
• procedures to be followed to obtain consent to work on or over railways, 

highways and canals; 
 
• measures for highway reinstatement; 
 
• arrangements for liaison with the relevant highway authorities and emergency 

services (including air ambulances) and protecting corridors for emergency 
vehicles; 

 
• procedures to address any highway incidents or vehicle breakdowns relating to 

construction traffic, especially at peak times; 
 



 
 

• emergency access protocols; 
 
• monitoring requirements; 
 
• lorry route-signing strategy; 
 
• means of monitoring lorry use and any routes prohibited from use; 
 
• dealing with large goods vehicles and abnormal loads; 
 
• clear identification for construction heavy goods vehicles under the lead 

contractors’ control; 
 
• introduction of a GPS vehicle location and tracking system for tipper lorries 

within the lead contractors’ control to be used for the movement of materials 
and waste in bulk and/or appropriate tracking solutions for the measurement of 
HS2-related traffic flows; 

 
• monitoring for deviation from authorised routes; and 
 
• controls on reversing alarms. 

 
14.2.3 Other measures to manage construction traffic on a route-wide basis will 
include, as appropriate and where reasonably practicable, the use of rail or water 
transport for movement of materials and waste in bulk. 
 
Transport and traffic management – local area measures 
 
14.2.4 Prior to the commencement of the works, the nominated undertaker will 
require that local traffic management plans (LTMPs) will be produced in consultation 
with the highway and traffic authorities, the emergency services and other relevant 
key stakeholders. The LTMP(s) will include, as appropriate: 
 

• permitted access routes and accesses for construction traffic; 
 
• site boundaries and the main access/egress points for worksites and 

compounds; 
 
• temporary and permanent closures and diversions of highways and other 

PRoW; 
 
• a list of roads which may be used by construction traffic in the vicinity of the 

site, including any restrictions to construction traffic on these routes, such as 
the avoidance of large goods vehicles operating adjacent to schools during 
drop-off and pick-up periods and any commitments set out in the HS2 Register 
of Phase 2A Undertakings and Assurances; 

 
• phasing of works; 
 



 
 

• the proposed traffic management strategy; 
 

• other measures which will affect the highway, such as lorry holding areas; 
 
• regular operation of traffic liaison groups with key stakeholders to ensure that 

programmes of HS2 works are shared and which will assist the highway 
authorities to carry out their network management duties, traffic liaison groups 
will consider appropriate engagement with local communities directly affected 
by site specific traffic management plans on a case-by-case basis; and 

 
• a register of applications for consents associated with temporary traffic 

management measures. 
 
14.2.5 In relation to lorry management, LTMPs will include details of the following, 
where appropriate: 
 

• timing of site operations and timing of traffic movements; 
 

• local routes to be used by lorries generated by construction activity; 
 

• lorry holding areas; 
 

• lorry holding areas on- or off-highway, how they will be laid out and operated; 
and 

 
• weighbridge(s) at a suitable location(s) on site to monitor compliance with 

vehicle weight restrictions. 
 
14.2.6 Lorry routes will be set out in the LTMPs and as set out in the Planning 
Memorandum, the nominated undertaker will have forward discussions, where 
reasonably practicable, on lorry route applications prior to submission. The 
nominated undertaker will use all reasonable endeavours to incorporate reasonable 
views of the local highway authority. 
 
Traffic and transport management – site-specific measures 
 
14.2.7 Site-specific traffic management measures may include temporary 
interference to carriageways, footway, cycleways, verges, public paths and other 
PRoW, such as bridleways and their respective users. Site-specific traffic 
management measures will include the following, as appropriate: 
 

• details about specific traffic management, within site-specific plans; 
 
• road traffic management layouts and signage including for works necessary for 

site access for construction traffic, which will be subject to consultation with the 
relevant highway authority; 

 



• the design of site access from the highway to ensure that vehicles enter and
exit sites in forward gear as far as reasonably practicable, alternative
arrangements will be outlined in the RTMP;

• installation of appropriate signage indicating all temporary and permanent
diversions of PRoW;

• measures to minimise impact on highway users;

• measures to be implemented to reduce construction traffic impacts, or impacts
associated with parking on residential streets;

• retaining access for cyclists and pedestrians, where safe and appropriate;

• requirements relating to the movement of farm animals where farm accesses
are affected;

• timing of traffic management operations, if their scope can be undertaken
during off-peak, night or weekend working;

• parking controls;

• use of internal haul routes for construction vehicles to minimise the need to use
public roads;

• measures to ensure that construction vehicles do not cause damage to
highways, and measures to ensure that any damage to grass verges is
repaired and reinstated;

• requirements relating to the movement of traffic from business and commercial
operators of road vehicles, including goods vehicles;

• on-site speed limits and controls to reduce environmental impacts to nearby
receptors and consideration of temporary reduced speed limits around
worksites;

• co-ordination with utility companies and service diversions; and

• winter maintenance plans (e.g. salt or gritting), which will complement those of
the relevant highway authority.

14.2.8 Where reasonably practicable and necessary, site-specific measures will be 
discussed with highway authorities and the emergency services and via local 
meetings, prior to any formal submissions required by the Bill or non-disapplied 
highways legislation.” 



CEF/BLEF 

The Community and Environment Fund (CEF) is designed to help enhance community 
facilities, improve access to the countryside and conserve the natural environment along the 
line of route. The Business and Local Economy Fund (BLEF) will support local economies in 
areas where businesses collectively may experience disruption from the construction of HS2. 

Rationale for Phase 2a Funding allocation 
Following recommendation from the Phase One Select Committee, the total funding made 
available to the CEF and BLEF on Phase One was £40m. 

Phase 2a has allocated £5m to cover the same Funds. This is proportionate to the Phase 
One fund, based on population density across the two routes. The population along Phase 
2a is 13% of that along Phase One, meaning a Fund of approximately £5m is appropriate. 

Phase One Process and Awards 
The management of the CEF and BLEF has been outsourced to an existing Grant 
Management Body (Groundwork UK), who were selected through a competitive tender 
process using the Crown Commercial Services Framework. 

Groundwork UK undertake the assessment of all bids against the published criteria and have 
Delegated Authority for approving awards under £75,000. For decisions on grant awards of 
£75,001 and above, the Grant Management body receive and assess the applications before 
presenting them to an independent Panel, appointed by HS2 Ltd. 

The independent Panel make recommendations to a senior civil servant within DfT with 
delegated authority from the Secretary of State. If the value of the grant request exceeds 
£250,000 or the senior civil servant disagrees with the Panel’s recommendation, then the 
outcome of the application will be decided by a Minister. 

To date, the following applications have been approved and are in the public domain; 

Date of 
Decision URN Applicant CEF/BLEF Value of 

Award 

Greater London 

08/06/2017 15292 West Euston Partnership CEF Local £74,804 

31/08/2017 19807 Castlehaven Community Association CEF Local £73,591 

08/02/2018 26139 Fitzrovia Youth in Action CEF Local £74,985 

28/02/2018 27363 Training Link CEF Local £74,235 

TOTAL £297,615 

Central 

10/08/2017 1760 Helmdon Acorns Pre-School CEF Local £5,442 

13/09/2017 18452 Steeple Claydon Methodist Church CEF Local £12,000 

31/10/2017 20404 Wormleighton PCC CEF Local £74,982 

07/11/2017 13971 Forest Enterprise England CEF Strategic £450,000 

21/11/2017 22552 Thorpe Mandeville Village Hall Trust CEF Local £4,650 

06/01/2018 25300 Wendover Swimming Pool CEF Local £74,000 

08/02/2018 27052 Croughton Playing Field & Village Hall CEF Local £38,881 
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28/02/2018 28305 Padbury Pre-school CEF Local £1,000 

TOTAL £660,955 

West Midlands 

08/02/2018 24220 Upcycle Birmingham Ltd CEF Local £70,750 

TOTAL £70,750 

Route Wide / Cross Border / Off Route 

31/10/2017 21513 Richings Park Sports Club Ltd CEF Local £39,960 

TOTAL £39,960 

GRAND TOTAL £1,069,280 

A brief overview of each award can be found on the interactive map of funded projects here - 
https://www.groundwork.org.uk/Sites/hs2funds/pages/hs2-community-and-business-funds-project-map 

In addition, awards for 30 more projects totalling just over £1m in pipeline funding have been 
approved and are currently awaiting final sign-off of terms and conditions. Further to this, 13 
applications have been submitted and are in the process of being reviewed by Groundwork 
UK. 

Phase One Publicity and promotion 
Since the launch of the Funds, Groundwork UK have been promoting CEF and BLEF 
through their existing networks which includes the community/voluntary and environmental 
sectors. This includes delivering regular presentations on the funds at events attended by 
individual community members as well as representatives of community and voluntary sector 
organisations. 

Groundwork UK have also attended HS2 Community Engagement events, Land and 
Property surgeries and Construction open evenings to promote the Funds. Groundwork UK 
will continue to attend all similar HS2 engagement events to provide publicly available 
information at these public events and meetings. 

Groundwork UK have produced a set of banners and leaflets to take along to the events to sit 
alongside the regular HS2 route wide community newsletters and factsheets, produced by the 
HS2 Community Engagement team, which also contain information and updates on the Funds. 

Six monthly communications are issued to all Local Authority contacts along the Phase One 
route. Similar information in the form of a letter is to be sent to business contacts specifically 
on BLEF. Regular updates are also issued to line of route MPs. 

In addition, HS2 and DfT comms teams publish national, regional and local press releases 
linked to key announcements (e.g. first awards, announcement of breaking the £1m funding 
barrier etc) and wider HS2 developments. 

Groundwork UK also undertake targeted social media activity, and applicants are requested 
to publicise and promote the funds as a condition of the awards, for example through 
plaques on capital projects and logos on letterheads. 

A similar approach will be adopted for CEF/BLEF funds linked to Phase 2a. 
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SUMMARY OF COMPENSATION FOR OWNERS AND OCCUPIERS AFFECTED BY HS2 PHASE 2A 

PROMOTER’S NOTE 

THIS NOTE SHOULD BE READ WITH THE SLIDES ACCOMPANYING THE PRESENTATION BY MR COLIN 
SMITH TO THE SELECT COMMITTEE ON 26 MARCH 2018 – P7(1)-(46) 

Statutory compensation for compulsory purchase – the compensation code 

1. The governing principle of the land compensation acts is that a landowner whose land is
purchased compulsorily for public works must be fully and fairly compensated for his loss.
That principle is sometimes described as the ‘principle of equivalence’; it is also 
characterised as the ‘value to the owner’ principle. 

 2. Effect is given to that governing principle by the two fundamental rules for the assessment of
land compensation –

(1) The value of the land compulsorily purchased must be assessed as the amount which the
land might be expected to realise if sold in the open market by a willing seller (the
‘market value’ rule).

(2) The landowner shall also receive compensation for any losses that result from being
dispossessed of the land by compulsory purchase (the ‘disturbance’ rule).

 3. The market value rule is applied assuming cancellation of the scheme of public works for which
the land has been compulsorily purchased (i.e. Phase 2a of HS2); and leaving out of account
any increase or decrease in value that would have resulted from that scheme (known as the
‘no scheme’ rule).

4. There is a further fundamental rule that is engaged in the case in which part only of the
landowner’s land is compulsorily acquired –

(3) Where the value of other land held by the landowner loses value as a result of being
severed from the land compulsorily purchased, or otherwise depreciated in value as a
result of the construction or operation of the public works, compensation is payable for
that loss.

5. Applying these rules ensures that, so far as money can do it, a landowner from whom land is
acquired under compulsory purchase is fully and fairly compensated for his loss. The
disturbance rule enables the landowner to recover compensation for all those losses that are 
the reasonable consequence of his being displaced from occupation of the land compulsorily 
acquired, as part of his claim. This is so whether the land is held freehold or leasehold; and 
whether it is his home, his business premises or his farm holding. By way of example, the 
disturbance rule may include permanent and temporary loss of profits, loss of crops, fitting 
out or special adaptation of buildings or structures to maintain existing business operations, 
conveyancing fees, stamp duty and professional costs in dealing with the claim. 
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6. The land compensation acts form a comprehensive statutory code governing the assessment 
and payment of land compensation following compulsory purchase of land for public works. 
That statutory code (the “compensation code”) applies to the HS2 Phase 2a Bill as it applies 
to any compulsory purchase order. In the case of Phase 2a of HS2, the Bill itself when enacted 
will operate as the compulsory purchase order. 

7. The land compensation acts provide a consistent approach to the assessment and payment of  
land compensation for compulsory purchase across all schemes of public works (housing, town 
centre redevelopment, power stations, airports, roads and rail schemes). The land 
compensation acts are periodically reviewed and amended – the most recent amendments 
being enacted under the Localism Act 2011, the Housing and Planning Act 2016 and the 
Neighbourhood Planning Act 2017. 

8. Determination of the amount payable to the landowner in accordance with the rules for 
assessing land compensation normally occurs following the exercise of compulsory purchase 
powers by the acquiring authority. In the case of Phase 2a of HS2, the Secretary of State will 
carry out the process of compulsory purchase following enactment of the Bill. The body that 
is asked to grant powers of compulsory purchase (in this case, Parliament) does not normally 
determine the amount of compensation payable following the exercise of those powers by 
the Promoter. 

9. The procedures for making a claim for land compensation, the payment of an amount of 
compensation in advance of determination of the full amount payable, and for the resolution 
of a dispute over the amount payable, are all laid down under the compensation code. 
Pending final determination of the compensation payable to the landowner, the 
compensation code gives that person the right to claim payment in advance of up to 90% of 
the estimated amount of compensation payable to him, that right arising on the date on 
which the acquiring authority takes possession of his land. 

10. The compensation code also provides the rules for calculating statutory loss payments (home 
loss, basic loss and occupier’s loss payments) and for the payment of interest on land 
compensation. 

11. The compensation code assigns the role of resolving disputes over the amount of land 
compensation payable to a landowner to the Upper Tribunal (Lands Chamber), which is a 
specialist land valuation court. However, the majority of land compensation claims are in 
fact resolved by agreement between the landowner and the acquiring authority, usually 
through negotiations between their surveyors and lawyers against the background of the 
compensation code. The reasonable costs and professional fees incurred by the landowner 
are themselves payable by the acquiring authority as part of the landowner’s compensation 
claim. 

12. Typical examples of matters that fall within the wide remit of the Upper Tribunal (Lands 
Chamber) include – 

(1) The development potential of the land in the no scheme world. 

(2) Whether the effect of compulsory purchase of part only of the landowner’s holding will 
have so harmful an impact on the remainder of his holding that the acquiring authority 
should be obliged to acquire the whole holding (a ‘material detriment’ claim). 
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(3) Whether the acquiring authority ought to accept a blight notice served by the landowner. 

(4) Whether, in the light of the particular characteristics of the land, the lack of any active 
market for land of that kind justifies the assessment of compensation on the basis of 
‘equivalent reinstatement’. 

(5) Whether the value of any retained land has been depreciated (known as ‘injurious 
affection’) or enhanced (known as ‘betterment’) by the construction or operation of the 
public works. 

(6) Whether the ‘price’ offered by the acquiring authority under the market value rule is too 
low. 

(7) Whether the ‘price’ claimed by the landowner under the market value rule is too high. 

(8) Whether money spent by the landowner in anticipation of being displaced from his land 
ought to be reimbursed by the acquiring authority under the disturbance rule. 

(9) Whether the costs incurred by the landowner on fitting out his replacement premises 
exceed what was reasonable in the circumstances of his case. 

(10) In a very rare case in which the impact of the compulsory purchase is to cause the 
closure of the landowner’s business, the valuation of that business as a going concern. 

13. Further information on the land compensation code is available in HS2 Phase 2a Information 
Paper C8 “Compensation Code for Compulsory Purchase” and the guidance notes listed at 
paragraph 10 of that information paper. 

Alternative Dispute Resolution  

14. There is increasing reliance on alternative dispute resolution procedures to resolve land 
compensation claims. HS2 Ltd has recently published guidance on the use of alternative 
dispute resolution in compulsory purchase claims for HS2. See  "Alternative Dispute 
Resolution – HS2 guidance for compulsory purchase claims".  

Advance purchase by the Secretary of State under the statutory blight regime 

15. The owner-occupier of residential premises, small business premises or an agricultural holding 
situated within the safeguarded area for Phase 2a of HS2 may serve a blight notice requiring 
the Secretary of State to purchase his property in advance of enactment of the Bill (or, 
following enactment, in advance of the exercise of compulsory purchase powers). In order to 
qualify to serve a blight notice, the owner-occupier of such premises must own either the 
freehold interest or a leasehold interest with at least 3 years left to run at the date of service of 
the blight notice. On receipt of a blight notice, the Secretary of State will notify his decision 
whether or not to accept the notice within the period of 2 months laid down by law for that 
purpose. Following the Secretary of State’s acceptance of a blight notice, the compensation 
payable to the owner-occupier is determined in accordance with the compensation code. 
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16. More information on blight notices, safeguarding and the express purchase scheme which 
streamlines blight notice procedure for Phase 2a of HS2 may be found in HS2 Phase 2a 
Information Paper C4 “Safeguarding and Statutory Blight” and the HS2 publication “Selling 
your home or small business using the statutory blight or express purchase process”.  

Compensation where no land is acquired by the Secretary of State 

17. Compensation is payable to the owner of any land or right in or over land which is 
“injuriously affected” by the execution of the authorised works for the construction of Phase 
2a of HS2. The meaning of “injurious affection” is explained in paragraph 6.2 of HS2 Phase 2a 
Information Paper C8 “Compensation Code for Compulsory Purchase”. The measure of 
compensation is the resulting diminution in the value of the land or right. 

18. Once the HS2 Phase 2a railway has been opened for public traffic for a period of 12 months, 
compensation may be claimed by qualifying owner-occupiers for the loss in value to their 
property due to physical factors such as noise, vibration, artificial lighting, under Part 1 of 
the Land Compensation Act 1973. 

Accommodation works 

19. Accommodation works will be provided as part of the detailed design of Phase 2a of HS2 in 
order to limit the severance and other disturbance caused to neighbouring landowners by 
the construction of the Phase 2a project. Examples include new access to severed land, 
replacement fencing, making good damage to drainage and continued supply of utility 
services. Accommodation works help to mitigate landowners’ losses and so reduce the 
compensation payable for compulsory purchase under the compensation code. More 
information is available in HS2 Phase 2a Information Paper C2 “Rural landowners and 
occupiers guide”. 

Generalised blight: non-statutory compensation schemes 

20. The Secretary of State recognises that the prospect of construction of Phase 2a of HS2 can 
create blight extending beyond the safeguarded area – known as “generalised blight”. To 
address generalised blight, the Secretary of State has introduced the package of non-statutory 
property schemes that is described in HS2 Phase 2a Information Paper C5 “Generalised Blight” 
and the published guidance notes for each scheme - 
• Voluntary Purchase / Cash Offer – in the Rural Support Zone (RSZ) 
• Homeowner Payments 
• Need to Sell 
• Rent Back 
• Atypical Properties and Special CIrcumstances 
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